

Measure	Block 1	Block 2	Block 3	Block 4	Block 5	Block 6	Block 7	Block 8	Block 9	Block 10	Block 11	Block 12	Block 13	Block 14	Block 15	Block 16	Block 17	Block 18	
1.1	11.01.19	Closed																	
2.1	18.07.19	Closed																	
3.1	28.07.17	30.10.17	11.12.17	23.04.18	25.09.18	12.02.19	04.06.19	01.10.19	30.01.20	30.04.20	12.06.20	25.02.22	Closed						
3.2	16.07.20	30.10.20	25.02.22	Closed															
4.1	30.03.17	01.06.17	31.07.17	30.10.17	29.01.18	23.04.18	25.09.18	12.02.19	04.06.19	01.10.19	30.01.20	30.04.20	24.07.20	18.02.22	*22.04.22	10.06.22	30.09.22	02.06.23 (New date 04.09.23)	
4.2	28.02.19	02.07.19	30.04.20	25.2.22	Closed														
4.3	13.04.17	14.06.17	26.07.17	01.06.18 (FA5A)	25.2.22	28.2.2023 (FA5A)	24.2.2023												
4.4	28.02.17	27.04.17	03.07.17	05.10.17	11.01.18	09.04.18	11.09.18	30.04.19	02.07.19	01.10.19	07.11.19	30.04.20	02.06.23 (New date 03.07.23)						
6.1	05.06.17	31.08.17	30.10.17	15.01.18	28.05.18	04.09.18	11.12.18	26.03.19	18.02.22	*22.04.22	10.06.22	30.09.22							
6.4	03.09.19	15.10.19	30.01.20	13.04.20	12.06.20	25.2.22	30.09.22												
8.5	02.06.23 (New date 03.07.23)																		
10.2	18.07.19	24.09.19	28.02.20	12.01.24															
16.2	30.07.19	21.11.19	28.02.20	30.04.20	Closed														
16.4	30.07.19	21.11.19	28.02.20	30.04.20	Closed														
16.6	30.07.19	21.11.19	28.02.20	30.4.20	Closed														

This document replaced website updates as from 06.09.19

NB: Prospective applicants are to be informed that since funding is limited, possible future batches indicated in the table will only be issued if budget is available

*Refer to website notification of 11th March 2022