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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 
(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013)

2.1. Key information on the implementation of the operational programme for the year 
concerned, including on financial instruments, with relation to the financial and indicator data.
2018 was the 4th year of implementation of the programme. Important milestones were achieved, 
particularly in line with the commitments linked to the Performance Framework. 16 projects have been 
approved in 2018. All 42 approved projects contribute towards the achievement of the majority of the 
specific objectives of the OP except: improving the labour market participation of women through 
financial support for the care of dependents in order to facilitate retention and return of women into the 
Labour Market as well as campaigns; increase the prevalence of self-employment and entrepreneurship 
as an alternative form of employment through financial incentives and other non-financial support; and 
improve the efficiency of the judiciary system. Notwithstanding the different calls issued by the MA, 
no submissions were made for projects proposals under these SOs. The MA will assess what actions 
are being undertaken through other funds and will report this in the future.

The MA intensified its monitoring of the achievement of indicators as reported by the beneficiaries. 
Administrative and physical checks were carried out to ensure the correctness of data reporting. 
Physical and financial progress being reported on is of partially implemented operations as foreseen in 
Art. 5(3) of the Regulation (EU) no1304/2013. An assessment of any significant problems encountered 
is elaborated further on under Section 6 of this report. Approved projects reached the total commitment 
of €137.9M (incl. TA), of which €42.4M have been disbursed. By end 2018, the MA had claimed 
€32.7M to the Commission (24.7% of the Programme allocation). Out of the 23 submitted projects 
which were at project selection stage in 2017, 16 projects were officially approved: 4 IP10iv and 12 
IP11i. One project did not get sufficient marks at Project Selection stage whilst the remaining 3 
projects were withdrawn. Disbursement under all PAs continued to progress. Expenditure under PA1 
reached €8.1M (31.1%), PA2, €11.02 (27.3%); PA3, €18.9M (39.8%); PA4 €2.8M (25.5%). 

In terms of the performance framework financial milestones, Malta will report that it achieved the 
milestones. Certified amounts under PA1 reached €7.3M (93%); PA2, €10.5M (96%); PA3 €13.4M 
(94%); PA4 €2.8M (94%). Similarly, output indicators milestones were reached. Under PA1, Number 
of persons supported 2,590 people were supported exceeding the 250 milestone; Persons participating 
in training/support measures reached a total of 2,749 participants (target - 1,000); PA3, Persons 
participating in training/support measures recorded 4,058 participants (target - 1,600) , and indicator 
O13 - Persons participating in tertiary education reached 829 participants (target - 150); under 
PA4 CO22 – number of projects targeting public administrations or public services at national, 
regional or local level a total of 12 projects were approved (target - 1). Section 6 of this report 
provides an assessment of the overachievement of the planned indicator milestones.

16,342 participants benefitted from ESF interventions, with over 8,000 participants benefitting in 
2018. 52% were women, 27% were unemployed/inactive. Main contributing projects were Training 
for Employment, Youth Guarantee (PA1); The VASTE Programme and Knowledge, Training, 
Communications and Support Measures in Support of Vulnerable Groups (PA2); One Tablet per Child 
and the IIS Aid Scheme (PA3); and Towards a More Professional Workforce in the Public 
Administration (PA4). A detailed assessment of these projects will be undertaken in the relevant 
sections of this report. 52% of the participants attended capacity building activities, whilst 48% fall 
under vulnerable groups. This is an indication of the effort in making the programme have a long-term 
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impact by building the necessary systems through the supported investments.

The pre-announcement for the 4th call was published in October 2018. The call would be restricted to 
NGOs, Social partners and Civil society bodies, for projects below €100K. Projects would be 
submitted under PA2, IP9i with an indicative allocation of €2M and Priority Axis 4, IP11ii with an 
indicative allocation of €1 Million. The MA plans to launch the call in 2019 using SCOs.

Changes in the OP were finalised and approved by the MC by May 2018. These consisted of the 
inclusion of the national share within the Performance Framework Milestones; the insertion of 
baselines/targets under four result indicators necessary for the fulfilment of the ex-ante conditionality 
G-7; a technical adjustment on the description of the category of region for two output indicators, 
namely O17 and O6 due to a misprint in the compilation of data; and a change in the nomenclature of 
two result indicators: R6 (IP8ii) and R8 (IP9i). In view of the inclusion of potential financial 
instruments, the change included the introduction of an indicative financial allocation under PA3 form 
of finance 04. Support through financial instruments: loan or equivalent’ through a financial shift 
from form of finance 01 – Non repayable Grants. The change included the insertion of an explicit 
reference to the possible use of financial instrument under type of intervention (IPs10ii and 10iii).

In view of SCOs the MA submitted its fourth application for a Delegated Act (DA) to the EC to claim 
overhead costs in the form of lump sums. The DA is expected to be adopted and published in the OJ of 
the EU in 2019. Following an update to YG2.0 simplification study carried out in order to better the 
cost drivers, some of the rates by which the beneficiary receives funds for results obtained were 
revised. The MA underwent another two systems audits to update the SSUCs for YG2.0 and for 
scholarships at MQF Level 7 based on historical data taken from the 2007-2013 Programming Period. 
The outcome of these two audits will lead to two applications to be submitted to the Commission in 
Q1, 2019 for an updated DA for YG2.0 and a new DA for scholarships under IPs 10ii; 10iii; and 11i. 
The MA also finalised a simplification study it undertook to establish SSUCs for Training for 
Employment to simplify the process leading to reimbursement and shift towards a more result-oriented 
approach. The SSUCs were based on the objective information taken from the national minimum wage 
established through Subsidiary Legislation (SL) 452.71. The MA continued to participate in meetings 
abroad which included three meetings of the Thematic Network on Simplification to continue increase 
and share its experience on the use of simplified cost options and other simplification measures that 
can be applied on the ground.

The MA is also working on simplifying implementation in general. A fiche on how to set up, process 
and verify staff costs payments was drawn up and discussed with the Programme Auditors and DG 
Employment in November 2018 to ensure a common understanding of the process and what 
documentation is required at verification to ensure a consistent and streamlined approach.
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

3.1. Overview of the implementation
ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems 

and steps taken to address these problems
PA 
1

Investing in the employability 
and adaptability of human 
capital

By end 2018, committed amount under PA 1 remained at € 26.7M. By end 2018, €8.1M were disbursed under PA1, 
representing 31% of the PA allocation. By year end 5,222 participants benefitted from projects implemented under 
PA1: 2,632 women, 2,993 inactive, 1,867 unemployed and 362 in employment. In 2018, 1,669 participants 
benefitted from PA1 interventions: 54% women, 70% young people below 25 years, and 83% unemployed/inactive. 
Activities under IP8i continued to provide a positive contribution targeting job seekers and inactive people, 
including the long-term unemployed, through Training for Employment (TFE) and the A2E Scheme, whereas IP8ii 
continued to target the sustainable integration into the labour market of youths through YG.  
A2E progressed positively with a smooth implementation and high uptake, disbursing circa €4M, exceeding 
disbursement targets by over €200K till year end, benefitting 1,025 unique participants: 48% women and 25% 
persons with disabilities. 
2018 saw the revisions of YG rates using the SSUCs. The MA also applied for a revised delegated act under YG in 
2018 (to be completed in 2019). A systems audit on YG started in 2018 (to be finalised in 2019). Under TFE a study 
was drafted aimed at simplifying the project, setting a number of SSUCs. The 4 schemes under the project adopted 
these rates which emanated from such study.
The investment in the initial years of the programme, in terms of the time and effort needed to establish the 
applicable SCOs paid well since by the end of year significant volume of payments were successfully processed 
reflecting the implementation on the ground. This was not possible without the cooperation of all stakeholders 
involved in the implementation of ESIF in Malta.

PA 
2

Towards a more inclusive 
society

By end 2018, committed amount under PA2 reached €40.3M, €11M (27.3% of PA allocation) were disbursed. 3,138 
participants benefitted from PA2: 1,379 women, 747 inactive, 1,492 unemployed and 899 in employment. 
In 2018, 1,357 participants benefitted from PA2: 56% women, 52% unemployed/inactive and 48% employed.  
VASTE and the Work Programme Initiative continued their implementation whilst other projects were launched. 
INK training and job shadowing programme aims to equip vulnerable participants with skills for employment and 
independent living. 
Mental Health first aid for youth (NGO, Richmond Foundation) tailored a training programme to reach different 
cohorts namely educators, employers, youth and youth leaders and secondary and higher secondary students, 
introducing pilot training in schools with the aim of providing the training to all schools post project. The aim is to 
train individuals in detecting symptoms of mental illnesses and direct them to seek professional help. 
Developing Allied Health Capacity to Sustain Health Care Needs, caters for the lacuna in the health sector with 
regards to allied professions, intended to support vulnerable groups. In 2018, 8 students were sponsored to 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems 
and steps taken to address these problems
commence their studies in the UK.
The problems encountered under PA2 were in public procurement: complexities of tenders resulted in delays 
particularly in the preparation of TORs, vetting and in the evaluation process; the lack of response from bidders. To 
mitigate, the MA co-ordinated on a weekly basis with the central government entity responsible of procurement or 
the Ministerial procurement units as necessary and organised high-level meetings during which all stakeholders are 
present to discuss bottlenecks and address them. 

PA 
3

Investing in people through 
Education, Training and Life 
Long Learning

In 2018, 4 projects were approved (IP10iv) bringing the total number of projects to 10. The commitment reached 
€48.1M. In terms of payment, €18.9M were disbursed (40% of the PA allocation). A total of 6,658 participants of 
which 3,689 were women participated in training by end of year. In 2018 only, 3,803 participants were given the 
opportunity to benefit from projects implemented under PA3. The 50% of participants were women. The majority of 
the participants (97%) were in employment. The One Tablet per Child project (IP10i) concluded the distribution of 
the third and final phase which went beyond the immediate cohort (i.e. teachers and students) and included related 
centres and units, such as the resource centre for special Education Needs. After the success, the Endeavour 
scholarships scheme (IP10ii), issued the fourth call, with the most popular priority area being STEM. Post-doctoral 
grants were offered through Reach High Scholars Programme (IP10iii): in 2018, 15 awardees were carrying out their 
research and most finalising the different research activities. The eCommerce training programme started its 
implementation through holistic training on the eCommerce ecosystem and offering know-how to exploit new 
business models and market. The Investing in Skills scheme continued to promote access to training and in 2018 
supported 2,870 persons with a total investment of €582K for a total of 183 SMEs and 34 large unique enterprises. 
By end 2018, 660 Grant agreements were signed amounting to €1,1M. Albeit the achievements are positive, the 
actual take up remains lower than originally foreseen. Thus, an awareness campaign to increase the uptake was 
lunched and considered successful with a 31% increase in applications.

PA 
4

Building the Institutional 
Administrative Capacity

2018 saw the approval of 12 projects under IP11i. The level of commitment reached €14.8 revealing  a surge when 
compared to 2017. The new projects include actions, such as training, sponsorships, participation in study visits, 
side international meetings, research / studies as well as various publicity initiatives in the areas of health, transport, 
finance, education, arts and culture all with the overall aim of improving the day to day roles of public officials 
within the public administration. Implementation on the ground started leading to a disbursement of €2.8M (26% of 
PA allocation). As at end 2018, a total of 1324 participants were involved out of which 644 participants were 
women. Such figures are expected to increase in 2019. Problems encountered relate mainly to procurement 
processes, caused by non-submission of bids; appeals; over or under budgeting vis-à-vis estimated forecasts which 
all led to delays in the implementation and subsequently disbursement. To mitigate such problems, one-on-one 
meetings as well as high-level bilateral meetings were held with relevant stakeholders to discuss and address any 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems 
and steps taken to address these problems
issues hindering the implementation. Limited resources coupled with a lack of expertise in procurement within 
NGOs reflected further delays also in disbursement under IP11ii. Training for NGOs was organised to strengthen 
their capacity and internal resources. In addition, low disbursement and low uptake of participants as well as savings 
were registered under this axis. Simplification methods helped to hasten the payment process such as the use of 
SCOs when processing travel related expenditure. Specific actions aimed at iencouraging and increasing the 
participation.

PA 
5

Technical Assistance Up to end of 2018, €1.6M (20% of PA) were incurred and paid through the system. Throughout 2018, Technical 
Assistance (TA) supported the overall implementation of the Programme financing costs mainly related to the 
Implementation of the programme, such as strengthening the capacity of the MA through financing of staff costs for 
officers working with the MA; support in the organisation of Monitoring Committees’ meetings; the Project 
Selection Committee meetings; high level Bilateral Meetings; and costs related to ICT support services and system 
related to the management of the Operational Porgramme concerned. 

The Annual event, held on 13th December 2018, took place at Esplora, involving a science quest for children whilst 
also showcasing two ESF videos promoting the use of such funds to the general public.  An online campaign also 
took place promoting these ESF related videos. Bookmarks were also prepared and distributed amongst schools in 
Malta and Gozo, informing and promoting funds. All these diverse aspects were financed through TA.

In the case of Capacity Building measures, training was organised to strengthen the knowledge and expertise of 
officers, project leaders, beneficiaries, and any other stakeholders involved in the 2014-2020 implementation. These 
activities included training on Structural Fund Database 14-20, Public Procurement, Green Public Procurement, 
Fraud indicators and the used of Simplified Cost Options.  



EN 10 EN

3.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance

Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8i - Access to employment for job seekers and inactive people, including the long term unemployed and people far from the labour market, also through local 
employment initiatives and support for labour mobility

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 1 / 8i

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  78.00 47.00 31.00 10.00 5.00
CR02 participants in education/training upon leaving Transition  63.00 28.00 35.00 4.00 7.00
CR03 participants gaining a qualification upon leaving Transition  320.00 164.00 156.00 55.00 99.00
CR04 participants in employment, including self-employment, upon leaving Transition  562.00 265.00 297.00 74.00 110.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  124.00 73.00 51.00 37.00 34.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 16.00 10.00 21.00 16.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 10.00 9.00 14.00 19.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 36.00 26.00 73.00 31.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 100.00 106.00 91.00 80.00 0.00 1.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 17.00 6.00 19.00 10.00 0.00 1.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8i - Access to employment for job seekers and inactive people, including the long term unemployed and people far from the labour market, also through local 
employment initiatives and support for labour mobility

1.1. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 1 Participants in employment upon leaving Transition Ratio (%)  Ratio 75.00% 32.61 24.46
%

23.69
%

24.96% 28.53
%

30.38
%

26.88%

R 2 Increase in the number of participants and employers using PES and EURES 
services

Transition Number (Number)  Number 1,700.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

R 3 Older workers in employment upon leaving Transition Ratio (%) CO07 above 54 years of age Ratio 86.00% 16.62 14.29
%

12.98
%

16.72% 24.77
%

23.94
%

26.32%

R 4 Women in employment upon leaving Transition Ratio (%)  Ratio 75.00% % % % 0.00% 0.00% 0.00%
R 5 Participants successfully developing a business plan and create an enterprise Transition Ratio (%)  Ratio 35.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 1 Participants in employment upon leaving Transition 22.46% 21.29% 23.76% 26.62% 26.03% 27.26% 20.03% 18.73% 21.55% 21.13% 20.07% 22.33%
R 2 Increase in the number of participants and employers using PES and EURES services Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
R 3 Older workers in employment upon leaving Transition 8.99% 8.28% 10.87% 12.68% 12.24% 13.64% 5.53% 4.03% 8.69% 5.88% 4.35% 9.09%
R 4 Women in employment upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 5 Participants successfully developing a business plan and create an enterprise Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 1 Participants in employment upon leaving Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 2 Increase in the number of participants and employers using PES and EURES services Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
R 3 Older workers in employment upon leaving Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 4 Women in employment upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 5 Participants successfully developing a business plan and create an enterprise Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8i - Access to employment for job seekers and inactive people, including the long term unemployed and people far from the labour market, also through local 
employment initiatives and support for labour mobility

Table 4A : Common output indicators for the ESF and YEI - PA 1 / 8i

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 1,383.00 822.00 561.00 242.00 110.00 132.00

CO02 long-term unemployed Transition 360.00 173.00 187.00 35.00 17.00 18.00

CO03 inactive Transition 965.00 332.00 633.00 406.00 156.00 250.00

CO04 inactive, not in education or training Transition 408.00 197.00 211.00 200.00 89.00 111.00

CO05 employed, including self-employed Transition 242.00 67.00 175.00 203.00 56.00 147.00

CO06 below 25 years of age Transition 999.00 507.00 492.00 348.00 135.00 213.00

CO07 above 54 years of age Transition 100.00 146.00 80.00 66.00 1.46 49.00 24.00 25.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 135.00 76.00 59.00 42.00 22.00 20.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 1,353.00 700.00 653.00 323.00 153.00 170.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 955.00 406.00 549.00 396.00 122.00 274.00

CO11 with tertiary education (ISCED 5 to 8) Transition 282.00 115.00 167.00 132.00 47.00 85.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 97.00 49.00 48.00 51.00 27.00 24.00

CO16 participants with disabilities Transition 312.00 206.00 106.00 56.00 34.00 22.00

CO17 other disadvantaged Transition 573.00 275.00 298.00 169.00 75.00 94.00

CO18 homeless or affected by housing exclusion Transition 3.00 2.00 1.00 2.00 2.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 2.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 2,590.00 851.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 447.00 230.00 217.00 647.00 452.00 195.00 47.00 30.00 17.00
CO02 long-term unemployed Transition 130.00 49.00 81.00 171.00 95.00 76.00 24.00 12.00 12.00
CO03 inactive Transition 160.00 78.00 82.00 389.00 89.00 300.00 10.00 9.00 1.00
CO04 inactive, not in education or training Transition 109.00 55.00 54.00 90.00 45.00 45.00 9.00 8.00 1.00
CO05 employed, including self-employed Transition 34.00 8.00 26.00 5.00 3.00 2.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 188.00 100.00 88.00 450.00 260.00 190.00 13.00 12.00 1.00
CO07 above 54 years of age Transition 47.00 29.00 18.00 47.00 25.00 22.00 3.00 2.00 1.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 46.00 28.00 18.00 44.00 24.00 20.00 3.00 2.00 1.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 339.00 184.00 155.00 656.00 339.00 317.00 35.00 24.00 11.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 248.00 108.00 140.00 291.00 163.00 128.00 20.00 13.00 7.00
CO11 with tertiary education (ISCED 5 to 8) Transition 54.00 24.00 30.00 94.00 42.00 52.00 2.00 2.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 20.00 7.00 13.00 26.00 15.00 11.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 89.00 64.00 25.00 134.00 82.00 52.00 33.00 26.00 7.00
CO17 other disadvantaged Transition 208.00 106.00 102.00 181.00 86.00 95.00 15.00 8.00 7.00
CO18 homeless or affected by housing exclusion Transition 1.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 1.00 1.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 641.00 1,041.00 57.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8i - Access to employment for job seekers and inactive people, including the long term unemployed and people far from the labour market, also through local 
employment initiatives and support for labour mobility

Table 4B: Programme specific output indicators for the ESF and YEI - PA 1

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 1 Persons supported Transition Number 2,900.00 2,590.00 1,221.00 1,369.00 0.89 851.00 322.00 529.00
O 2 Capacity building measures for PES and EURES support services Transition Number 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 3 Persons supported through family friendly measures including through financial support Transition Number 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 4 Persons participating in entrepreneurship related measures Transition Number 180.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 1 Persons supported Transition 641.00 316.00 325.00 1,041.00 544.00 497.00 57.00 39.00 18.00 0.00 0.00 0.00
O 2 Capacity building measures for PES and EURES support services Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 3 Persons supported through family friendly measures including through financial support Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 4 Persons participating in entrepreneurship related measures Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 
social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 1 / 8ii

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  178.00 100.00 78.00 36.00 25.00
CR02 participants in education/training upon leaving Transition  72.00 29.00 43.00 13.00 14.00
CR03 participants gaining a qualification upon leaving Transition  1,543.00 824.00 719.00 405.00 358.00
CR04 participants in employment, including self-employment, upon leaving Transition  411.00 215.00 196.00 70.00 56.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in 

employment, including self-employment , upon leaving
Transition  138.00 73.00 65.00 45.00 38.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 34.00 23.00 30.00 30.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 9.00 15.00 7.00 14.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 204.00 183.00 215.00 178.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 74.00 68.00 71.00 72.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 28.00 27.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 
social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee

1.2. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for 
target setting

Measurement unit for 
baseline and target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 
6

Participants below 25 who are in education/training years gaining a qualification/certification or are in 
employment, including self employment, upon leaving

Transition Ratio (%) CO06 below 25 years of age Ratio 70.00
%

117.10 81.97
%

80.27
%

82.80% 76.75
%

75.16
%

77.75%

R 
7

Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition Ratio (%)  Ratio 87.00
%

% % % 0.00
%

0.00
%

0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 6 Participants below 25 who are in education/training years gaining a qualification/certification or are in employment, including self employment, upon leaving Transition 84.32% 82.68% 84.95% 81.04% 79.44% 81.92% 87.09% 85.63% 87.32% 87.09% 85.63% 87.32%
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 6 Participants below 25 who are in education/training years gaining a qualification/certification or are in employment, including self employment, upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 
social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee

Table 4A : Common output indicators for the ESF and YEI - PA 1 / 8ii

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 484.00 258.00 226.00 237.00 117.00 120.00

CO02 long-term unemployed Transition 51.00 28.00 23.00 32.00 13.00 19.00

CO03 inactive Transition 2,028.00 1,041.00 987.00 506.00 281.00 225.00

CO04 inactive, not in education or training Transition 192.00 111.00 81.00 49.00 32.00 17.00

CO05 employed, including self-employed Transition 120.00 70.00 50.00 75.00 42.00 33.00

CO06 below 25 years of age Transition 2,700.00 0.00 0.00 2,632.00 1,369.00 1,263.00 0.97 818.00 440.00 378.00

CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 944.00 521.00 423.00 421.00 239.00 182.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 1,650.00 822.00 828.00 386.00 195.00 191.00

CO11 with tertiary education (ISCED 5 to 8) Transition 38.00 26.00 12.00 11.00 6.00 5.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 102.00 53.00 49.00 53.00 32.00 21.00

CO16 participants with disabilities Transition 56.00 33.00 23.00 20.00 13.00 7.00

CO17 other disadvantaged Transition 138.00 62.00 76.00 35.00 18.00 17.00

CO18 homeless or affected by housing exclusion Transition 30.00 13.00 17.00 22.00 11.00 11.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 2,632.00 818.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 233.00 130.00 103.00 14.00 11.00 3.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 17.00 13.00 4.00 2.00 2.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 576.00 298.00 278.00 946.00 462.00 484.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 88.00 51.00 37.00 55.00 28.00 27.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 21.00 14.00 7.00 24.00 14.00 10.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 830.00 442.00 388.00 984.00 487.00 497.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 413.00 217.00 196.00 110.00 65.00 45.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 398.00 211.00 187.00 866.00 416.00 450.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 19.00 14.00 5.00 8.00 6.00 2.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 47.00 20.00 27.00 2.00 1.00 1.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 22.00 12.00 10.00 14.00 8.00 6.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 90.00 38.00 52.00 13.00 6.00 7.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 3.00 0.00 3.00 5.00 2.00 3.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 1.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 830.00 984.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 1 - Investing in the employability and adaptability of human capital
Investment 

Priority
8ii - Sustainable integration into the labour market of young people (ESF), in particular those not in employment, education or training, including young people at risk of 
social exclusion and young people from marginalised communities, including through the implementation of the Youth Guarantee

Table 4B: Programme specific output indicators for the ESF and YEI - PA 1

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 5 Persons participating in up-skilling and re-training programmes Transition Number 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 5 Persons participating in up-skilling and re-training programmes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 2 / 9i

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  82.00 21.00 61.00 12.00 44.00
CR02 participants in education/training upon leaving Transition  99.00 44.00 55.00 28.00 48.00
CR03 participants gaining a qualification upon leaving Transition  542.00 296.00 246.00 143.00 148.00
CR04 participants in employment, including self-employment, upon leaving Transition  193.00 120.00 73.00 30.00 39.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in 

employment, including self-employment , upon leaving
Transition  332.00 225.00 107.00 157.00 83.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 2.00 16.00 7.00 1.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 15.00 5.00 1.00 2.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 127.00 65.00 26.00 33.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 52.00 25.00 38.00 9.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 38.00 17.00 30.00 7.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability

1.3. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-
training programmes

Transition Ratio (%)  Ratio 85.00
%

83.53 71.00
%

67.00
%

73.00% 71.00
%

67.00
%

73.00%

R 8 Participants in employment/further study 6 months after leaving Transition Ratio (%)  Ratio 45.00
%

40.67 18.30
%

20.44
%

13.96% 15.90
%

18.54
%

11.83%

R 9 Participants gaining a qualification/certification upon leaving Transition Ratio (%)  Ratio 50.00
%

92.08 46.04
%

44.79
%

46.85% 50.16
%

52.49
%

46.40%

R 
10

Persons equipped with skills to empower them to move towards de-institutionalisation Transition Ratio (%)  Ratio 50.00
%

% % % 0.00
%

0.00
%

0.00%

R 
11

Improved and introduced support programmes targeting vulnerable groups Transition Number (Number)  Number 6.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 8 Participants in employment/further study 6 months after leaving Transition 19.60% 21.26% 15.58% 22.18% 24.46% 17.86% 17.97% 19.77% 13.13% 17.97% 19.77% 13.13%
R 9 Participants gaining a qualification/certification upon leaving Transition 43.80% 41.47% 47.19% 52.61% 55.28% 47.56% 38.22% 35.01% 46.80% 38.22% 35.01% 46.80%
R 10 Persons equipped with skills to empower them to move towards de-institutionalisation Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 11 Improved and introduced support programmes targeting vulnerable groups Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 8 Participants in employment/further study 6 months after leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 9 Participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 10 Persons equipped with skills to empower them to move towards de-institutionalisation Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 11 Improved and introduced support programmes targeting vulnerable groups Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability

Table 4A : Common output indicators for the ESF and YEI - PA 2 / 9i

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 1,492.00 1,037.00 455.00 300.00 176.00 124.00

CO02 long-term unemployed Transition 1,128.00 831.00 297.00 105.00 70.00 35.00

CO03 inactive Transition 747.00 355.00 392.00 404.00 196.00 208.00

CO04 inactive, not in education or training Transition 56.00 21.00 35.00 35.00 15.00 20.00

CO05 employed, including self-employed Transition 861.00 353.00 508.00 615.00 208.00 407.00

CO06 below 25 years of age Transition 552.00 290.00 262.00 279.00 137.00 142.00

CO07 above 54 years of age Transition 661.00 414.00 247.00 129.00 47.00 82.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 545.00 379.00 166.00 47.00 25.00 22.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 1,989.00 1,259.00 730.00 599.00 329.00 270.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 661.00 331.00 330.00 312.00 126.00 186.00

CO11 with tertiary education (ISCED 5 to 8) Transition 450.00 155.00 295.00 408.00 125.00 283.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 165.00 89.00 76.00 87.00 38.00 49.00

CO16 participants with disabilities Transition 836.00 511.00 325.00 321.00 187.00 134.00

CO17 other disadvantaged Transition 1,309.00 904.00 405.00 339.00 216.00 123.00

CO18 homeless or affected by housing exclusion Transition 38.00 12.00 26.00 15.00 4.00 11.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 1.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 6.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 3,100.00 1,319.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 309.00 209.00 100.00 883.00 652.00 231.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 209.00 150.00 59.00 814.00 611.00 203.00 0.00 0.00 0.00
CO03 inactive Transition 232.00 81.00 151.00 111.00 78.00 33.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 18.00 4.00 14.00 3.00 2.00 1.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 149.00 81.00 68.00 97.00 64.00 33.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 181.00 98.00 83.00 92.00 55.00 37.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 129.00 80.00 49.00 403.00 287.00 116.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 104.00 70.00 34.00 394.00 284.00 110.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 466.00 246.00 220.00 924.00 684.00 240.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 203.00 111.00 92.00 146.00 94.00 52.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 21.00 14.00 7.00 21.00 16.00 5.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 45.00 22.00 23.00 33.00 29.00 4.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 236.00 147.00 89.00 279.00 177.00 102.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 293.00 158.00 135.00 677.00 530.00 147.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 23.00 8.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 1.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 6.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 690.00 1,091.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00



EN 24 EN

Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9i - Active inclusion, including with a view to promoting equal opportunities and active participation, and improving employability

Table 4B: Programme specific output indicators for the ESF and YEI - PA 2

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 6 Persons participating in training/support measures Transition Number 8,500.00 2,749.00 1,667.00 1,082.00 0.32 968.00 502.00 466.00
O 7 Persons supported towards the de-institutionalisation through the provision of skills and support services Transition Number 30.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 8 Research activities and campaigns focusing on vulnerable groups so as to improve service delivery Transition Number 6.00 1.00 0.00 0.00 0.17 1.00 0.00 0.00
O 9 Persons participating in up-skilling and re-training including partners Transition Number 1,200.00 351.00 78.00 273.00 0.29 351.00 78.00 273.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 6 Persons participating in training/support measures Transition 690.00 371.00 319.00 1,091.00 794.00 297.00 0.00 0.00 0.00 0.00 0.00 0.00
O 7 Persons supported towards the de-institutionalisation through the provision of skills and support services Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 8 Research activities and campaigns focusing on vulnerable groups so as to improve service delivery Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 9 Persons participating in up-skilling and re-training including partners Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00



EN 25 EN

Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9iv - Enhancing access to affordable, sustainable and high quality services, including health care and social services of general interest

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 2 / 9iv

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition  3.00 1.00 2.00 1.00 2.00
CR03 participants gaining a qualification upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  0.00 0.00 0.00 0.00 0.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9iv - Enhancing access to affordable, sustainable and high quality services, including health care and social services of general interest

1.4. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training 
programmes

Transition Ratio (%)  Ratio 85.00
%

% % % 78.95
%

92.86
%

70.83%

R 
12

Increase in awareness in relation to healthier lifestyles and health and safety at work Transition Ratio (%)  Number 50.00 0.00
%

0.00
%

0.00% 0.00
%

0.00
%

0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 12 Increase in awareness in relation to healthier lifestyles and health and safety at work Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 12 Increase in awareness in relation to healthier lifestyles and health and safety at work Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9iv - Enhancing access to affordable, sustainable and high quality services, including health care and social services of general interest

Table 4A : Common output indicators for the ESF and YEI - PA 2 / 9iv

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO05 employed, including self-employed Transition 38.00 14.00 24.00 38.00 14.00 24.00

CO06 below 25 years of age Transition 7.00 1.00 6.00 7.00 1.00 6.00

CO07 above 54 years of age Transition 5.00 2.00 3.00 5.00 2.00 3.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 7.00 1.00 6.00 7.00 1.00 6.00

CO11 with tertiary education (ISCED 5 to 8) Transition 31.00 13.00 18.00 31.00 13.00 18.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO17 other disadvantaged Transition 1.00 0.00 1.00 1.00 0.00 1.00

CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 3.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 3.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 38.00 38.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 3.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 3.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 0.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
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CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 2 - Towards a more inclusive society
Investment Priority 9iv - Enhancing access to affordable, sustainable and high quality services, including health care and social services of general interest

Table 4B: Programme specific output indicators for the ESF and YEI - PA 2

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 10 Information activities relating to healthier lifestyles as well as health and safety at work Transition Number 3.00 38.00 14.00 24.00 12.67 38.00 14.00 24.00
O 5 Persons participating in up-skilling and re-training programmes Transition Number 300.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 10 Information activities relating to healthier lifestyles as well as health and safety at work Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 5 Persons participating in up-skilling and re-training programmes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 
formal and informal learning pathways for reintegrating into education and training

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 3 / 10i

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition  25.00 1.00 24.00 0.00 3.00
CR03 participants gaining a qualification upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  1.00 0.00 1.00 0.00 0.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 0.00 9.00 1.00 12.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 
formal and informal learning pathways for reintegrating into education and training

1.5. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-
training programmes

Transition Ratio (%)  Ratio 87.00
%

111.34 96.87
%

98.39
%

96.57% 97.78
%

98.30
%

97.70%

R 
13

Teaching time using digital technologies Transition Ratio (%)  Ratio 50.00
%

42.00 21.00
%

0.00
%

0.00% 21.00
%

0.00
%

0.00%

R 
14

Improved pupils/students performance upon receiving support Transition Ratio (%)  Ratio 40.00
%

% % % 0.00
%

0.00
%

0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition 96.28% 98.42% 95.79% 96.63% 98.22% 96.33% 95.98% 98.48% 95.23% 95.98% 98.48% 95.23%
R 13 Teaching time using digital technologies Transition 21.00% 0.00% 0.00% 21.00% 0.00% 0.00% 21.00% 0.00% 0.00% 21.00% 0.00% 0.00%
R 14 Improved pupils/students performance upon receiving support Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 13 Teaching time using digital technologies Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 14 Improved pupils/students performance upon receiving support Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 
formal and informal learning pathways for reintegrating into education and training

Table 4A : Common output indicators for the ESF and YEI - PA 3 / 10i

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO05 employed, including self-employed Transition 1,755.00 235.00 1,520.00 687.00 66.00 621.00

CO06 below 25 years of age Transition 190.00 18.00 172.00 77.00 4.00 73.00

CO07 above 54 years of age Transition 137.00 13.00 124.00 56.00 3.00 53.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 22.00 3.00 19.00 15.00 1.00 14.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 434.00 43.00 391.00 191.00 8.00 183.00

CO11 with tertiary education (ISCED 5 to 8) Transition 1,299.00 189.00 1,110.00 481.00 57.00 424.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 5.00 0.00 5.00 1.00 0.00 1.00

CO16 participants with disabilities Transition 8.00 1.00 7.00 1.00 0.00 1.00

CO17 other disadvantaged Transition 1.00 0.00 1.00 0.00 0.00 0.00

CO18 homeless or affected by housing exclusion Transition 1.00 0.00 1.00 0.00 0.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 1.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 1,755.00 687.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 496.00 37.00 459.00 572.00 132.00 440.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 71.00 6.00 65.00 42.00 8.00 34.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 28.00 0.00 28.00 53.00 10.00 43.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 2.00 0.00 2.00 5.00 2.00 3.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 100.00 0.00 100.00 143.00 35.00 108.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 394.00 37.00 357.00 424.00 95.00 329.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 3.00 0.00 3.00 1.00 0.00 1.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 1.00 0.00 1.00 6.00 1.00 5.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 1.00 0.00 1.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 1.00 0.00 1.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 1.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 496.00 572.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10i - Reducing and preventing early school leaving and promoting equal access to good quality early childhood, primary and secondary education including formal, non 
formal and informal learning pathways for reintegrating into education and training

Table 4B: Programme specific output indicators for the ESF and YEI - PA 3

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 11 The provision of digital technologies to students Transition Number 12,000.00 11,479.00 5,797.00 5,682.00 0.96 3,822.00 1,868.00 1,954.00
O 12 Pupils/students supported through monitoring and preventive early school leaving measures Transition Number 200.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 5 Persons participating in up-skilling and re-training programmes Transition Number 4,500.00 1,755.00 235.00 1,520.00 0.39 687.00 66.00 621.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 11 The provision of digital technologies to students Transition 3,810.00 1,944.00 1,866.00 3,847.00 1,985.00 1,862.00 0.00 0.00 0.00 0.00 0.00 0.00
O 12 Pupils/students supported through monitoring and preventive early school leaving measures Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 5 Persons participating in up-skilling and re-training programmes Transition 496.00 37.00 459.00 572.00 132.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10ii - Improving the quality and efficiency of, and access to, tertiary and equivalent education with a view to increasing participation and attainment levels, especially 
for disadvantaged groups

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 3 / 10ii

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  24.00 18.00 6.00 5.00 3.00
CR02 participants in education/training upon leaving Transition  1.00 1.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition  398.00 215.00 183.00 77.00 78.00
CR04 participants in employment, including self-employment, upon leaving Transition  83.00 44.00 39.00 14.00 12.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  1.00 0.00 1.00 0.00 0.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 9.00 1.00 4.00 2.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 75.00 64.00 63.00 41.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 13.00 15.00 17.00 12.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10ii - Improving the quality and efficiency of, and access to, tertiary and equivalent education with a view to increasing participation and attainment levels, especially 
for disadvantaged groups

1.6. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 
7

Participants gaining a qualification/certification upon leaving in up-skilling and re-training 
programmes

Transition Ratio (%)  Ratio 87.00
%

% % % 0.00
%

0.00
%

0.00%

R 
9

Participants gaining a qualification/certification upon leaving Transition Ratio (%)  Ratio 85.00
%

24.86 21.13
%

21.59
%

20.47% 43.18
%

43.12
%

43.38%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 9 Participants gaining a qualification/certification upon leaving Transition 14.02% 13.98% 13.88% 32.38% 34.86% 29.77% 7.20% 7.35% 6.92% 14.88% 16.06% 13.46%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 9 Participants gaining a qualification/certification upon leaving Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10ii - Improving the quality and efficiency of, and access to, tertiary and equivalent education with a view to increasing participation and attainment levels, especially 
for disadvantaged groups

Table 4A : Common output indicators for the ESF and YEI - PA 3 / 10ii

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 27.00 19.00 8.00 4.00 3.00 1.00

CO02 long-term unemployed Transition 3.00 2.00 1.00 3.00 2.00 1.00

CO03 inactive Transition 443.00 242.00 201.00 84.00 44.00 40.00

CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO05 employed, including self-employed Transition 359.00 183.00 176.00 114.00 69.00 45.00

CO06 below 25 years of age Transition 384.00 204.00 180.00 68.00 37.00 31.00

CO07 above 54 years of age Transition 11.00 6.00 5.00 5.00 3.00 2.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 1.00 1.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 4.00 4.00 0.00 4.00 4.00 0.00

CO11 with tertiary education (ISCED 5 to 8) Transition 825.00 440.00 385.00 198.00 112.00 86.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 32.00 17.00 15.00 11.00 8.00 3.00

CO16 participants with disabilities Transition 2.00 1.00 1.00 0.00 0.00 0.00

CO17 other disadvantaged Transition 7.00 4.00 3.00 0.00 0.00 0.00

CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 829.00 202.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 1.00 1.00 0.00 4.00 3.00 1.00 18.00 12.00 6.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 90.00 45.00 45.00 134.00 73.00 61.00 135.00 80.00 55.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 79.00 33.00 46.00 83.00 38.00 45.00 83.00 43.00 40.00
CO06 below 25 years of age Transition 76.00 41.00 35.00 124.00 56.00 68.00 116.00 70.00 46.00
CO07 above 54 years of age Transition 1.00 1.00 0.00 2.00 1.00 1.00 3.00 1.00 2.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 1.00 1.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 170.00 79.00 91.00 221.00 114.00 107.00 236.00 135.00 101.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 12.00 6.00 6.00 9.00 3.00 6.00
CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00 2.00 1.00 1.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 2.00 1.00 1.00 5.00 3.00 2.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 1.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 170.00 221.00 236.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10ii - Improving the quality and efficiency of, and access to, tertiary and equivalent education with a view to increasing participation and attainment levels, especially 
for disadvantaged groups

Table 4B: Programme specific output indicators for the ESF and YEI - PA 3

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 13 Persons participating in tertiary education Transition Number 700.00 829.00 444.00 385.00 1.18 202.00 116.00 86.00
O 14 Persons within tertiary education institutions participating in up-skilling and re-training measures Transition Number 50.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 13 Persons participating in tertiary education Transition 170.00 79.00 91.00 221.00 114.00 107.00 236.00 135.00 101.00 0.00 0.00 0.00
O 14 Persons within tertiary education institutions participating in up-skilling and re-training measures Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 
workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 3 / 10iii

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition  131.00 71.00 60.00 61.00 47.00
CR03 participants gaining a qualification upon leaving Transition  113.00 87.00 26.00 67.00 23.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  13.00 7.00 6.00 5.00 5.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 10.00 13.00 0.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 20.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 2.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 
workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences

1.7. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 9 Participants gaining a qualification/certification upon leaving Transition Ratio (%)  Ratio 87.00% 78.91 68.65% 68.19% 69.23% 69.86% 69.76% 69.99%
R 
15

Second chance participants gaining a qualification/certification 
upon leaving

Transition Ratio (%)  Ratio 75.00% % % % 0.00% 0.00% 0.00%

R 
16

Annual average number of research hours as at 2020 Transition Number (Hours)  Number 17,200.00 4.33 74,533.00 37,840.00 36,693.00 25,370.00 13,330.00 12,040.00

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 9 Participants gaining a qualification/certification upon leaving Transition 65.56% 63.67% 67.57% 65.56% 63.67% 67.57% % % % 0.00% 0.00% 0.00%
R 15 Second chance participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 16 Annual average number of research hours as at 2020 Transition 49,163.00 24,510.00 24,653.00 26,803.00 13,760.00 13,043.00 22,360.00 10,750.00 11,610.00 22,360.00 10,750.00 11,610.00

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 9 Participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 15 Second chance participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 16 Annual average number of research hours as at 2020 Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 
workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences

Table 4A : Common output indicators for the ESF and YEI - PA 3 / 10iii

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 2.00 2.00 0.00 2.00 2.00 0.00

CO02 long-term unemployed Transition 1.00 1.00 0.00 1.00 1.00 0.00

CO03 inactive Transition 22.00 10.00 12.00 6.00 2.00 4.00

CO04 inactive, not in education or training Transition 2.00 1.00 1.00 2.00 1.00 1.00

CO05 employed, including self-employed Transition 4,050.00 2,278.00 1,772.00 2,906.00 1,689.00 1,217.00

CO06 below 25 years of age Transition 498.00 231.00 267.00 327.00 167.00 160.00

CO07 above 54 years of age Transition 231.00 160.00 71.00 176.00 130.00 46.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 1.00 0.00 1.00 1.00 0.00 1.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 426.00 249.00 177.00 292.00 184.00 108.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 1,618.00 871.00 747.00 1,142.00 634.00 508.00

CO11 with tertiary education (ISCED 5 to 8) Transition 2,030.00 1,170.00 860.00 1,480.00 875.00 605.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 447.00 234.00 213.00 358.00 191.00 167.00

CO16 participants with disabilities Transition 43.00 25.00 18.00 31.00 18.00 13.00

CO17 other disadvantaged Transition 42.00 21.00 21.00 32.00 18.00 14.00

CO18 homeless or affected by housing exclusion Transition 27.00 14.00 13.00 20.00 12.00 8.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 2.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 244.00 183.00

Grand total of participants 4,074.00 2,914.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 16.00 8.00 8.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 1,144.00 589.00 555.00 0.00 0.00 0.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 171.00 64.00 107.00 0.00 0.00 0.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 55.00 30.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 134.00 65.00 69.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 476.00 237.00 239.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 534.00 287.00 247.00 16.00 8.00 8.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 89.00 43.00 46.00 0.00 0.00 0.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 12.00 7.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 10.00 3.00 7.00 0.00 0.00 0.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 7.00 2.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 1.00 1.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 61.00 0.00 0.00

Grand total of participants 1,144.00 16.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iii - Enhancing equal access to lifelong learning for all age groups in formal, non formal and informal settings, upgrading the knowledge, skills and competences of the 
workforce, and promoting flexible learning pathways including through career guidance and validation of acquired competences

Table 4B: Programme specific output indicators for the ESF and YEI - PA 3

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 15 Persons participating in second chance education programmes Transition Number 50.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 16 Number of post-doctoral research and fellowships Transition Number 10.00 16.00 8.00 8.00 1.60 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition Number 6,000.00 4,058.00 2,282.00 1,776.00 0.68 2,914.00 1,693.00 1,221.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 15 Persons participating in second chance education programmes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 16 Number of post-doctoral research and fellowships Transition 0.00 0.00 0.00 16.00 8.00 8.00 0.00 0.00 0.00 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition 1,144.00 589.00 555.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iv - Improving the labour market relevance of education and training systems, facilitating the transition from education to work, and strengthening vocational education 
and training systems and their quality, including through mechanisms for skills anticipation, adaptation of curricula and the establishment and development of work based 
learning systems, including dual learning systems and apprenticeship schemes

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 3 / 10iv

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  0.00 0.00 0.00 0.00 0.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iv - Improving the labour market relevance of education and training systems, facilitating the transition from education to work, and strengthening vocational education 
and training systems and their quality, including through mechanisms for skills anticipation, adaptation of curricula and the establishment and development of work based 
learning systems, including dual learning systems and apprenticeship schemes

1.8. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target 
setting

Measurement unit for baseline and 
target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 
7

Participants gaining a qualification/certification upon leaving in up-skilling and re-training 
programmes

Transition Ratio (%)  Ratio 87.00
%

% % % 0.00
%

0.00
%

0.00%

R 
9

Participants gaining a qualification/certification upon leaving Transition Ratio (%)  Ratio 87.00
%

% % % 0.00
%

0.00
%

0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 9 Participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 7 Participants gaining a qualification/certification upon leaving in up-skilling and re-training programmes Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
R 9 Participants gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iv - Improving the labour market relevance of education and training systems, facilitating the transition from education to work, and strengthening vocational education 
and training systems and their quality, including through mechanisms for skills anticipation, adaptation of curricula and the establishment and development of work based 
learning systems, including dual learning systems and apprenticeship schemes

Table 4A : Common output indicators for the ESF and YEI - PA 3 / 10iv

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO05 employed, including self-employed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO06 below 25 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 0.00 0.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 0.00 0.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
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CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning
Investment 

Priority
10iv - Improving the labour market relevance of education and training systems, facilitating the transition from education to work, and strengthening vocational education 
and training systems and their quality, including through mechanisms for skills anticipation, adaptation of curricula and the establishment and development of work based 
learning systems, including dual learning systems and apprenticeship schemes

Table 4B: Programme specific output indicators for the ESF and YEI - PA 3

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 5 Persons participating in up-skilling and re-training programmes Transition Number 400.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition Number 1,400.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 5 Persons participating in up-skilling and re-training programmes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 
reforms, better regulation and good governance

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 4 / 11i

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition  33.00 14.00 19.00 12.00 18.00
CR03 participants gaining a qualification upon leaving Transition  89.00 48.00 41.00 48.00 41.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  6.00 3.00 3.00 3.00 3.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 2.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 
reforms, better regulation and good governance

1.9. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for target setting Measurement unit for baseline 
and target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 9 Participants gaining a qualification/certification upon leaving Transition Ratio (%)  Ratio 90.00
%

81.73
%

83.70
%

79.71% 81.73
%

83.70
%

79.71%

R 
17

Number of public bodies/departments with improved processes Transition Number (Number) CO22 number of projects targeting public administrations or public services at 
national, regional or local level

Number 13.00 0.08 1.00 0.00 0.00 1.00 0.00 0.00

R 
18

Participants gaining a qualification/certification in training related 
to the judicial reform

Transition Ratio (%)  Ratio 85.00
%

0.00
%

0.00
%

0.00% 0.00
%

0.00
%

0.00%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 9 Participants gaining a qualification/certification upon leaving Transition 50.70% 67.39% 20.00% 50.70% 67.39% 20.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
R 17 Number of public bodies/departments with improved processes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
R 18 Participants gaining a qualification/certification in training related to the judicial reform Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 9 Participants gaining a qualification/certification upon leaving Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
R 17 Number of public bodies/departments with improved processes Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
R 18 Participants gaining a qualification/certification in training related to the judicial reform Transition 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 
reforms, better regulation and good governance

Table 4A : Common output indicators for the ESF and YEI - PA 4 / 11i

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 1.00 1.00 0.00 1.00 1.00 0.00

CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO03 inactive Transition 4.00 4.00 0.00 4.00 4.00 0.00

CO04 inactive, not in education or training Transition 4.00 4.00 0.00 4.00 4.00 0.00

CO05 employed, including self-employed Transition 1,265.00 639.00 626.00 1,194.00 593.00 601.00

CO06 below 25 years of age Transition 65.00 33.00 32.00 60.00 28.00 32.00

CO07 above 54 years of age Transition 98.00 73.00 25.00 91.00 69.00 22.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 4.00 4.00 0.00 4.00 4.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 65.00 34.00 31.00 65.00 34.00 31.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 393.00 163.00 230.00 386.00 159.00 227.00

CO11 with tertiary education (ISCED 5 to 8) Transition 812.00 447.00 365.00 748.00 405.00 343.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 2.00 0.00 2.00 2.00 0.00 2.00

CO16 participants with disabilities Transition 15.00 9.00 6.00 15.00 9.00 6.00

CO17 other disadvantaged Transition 27.00 6.00 21.00 27.00 6.00 21.00

CO18 homeless or affected by housing exclusion Transition 1.00 1.00 0.00 1.00 1.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 3.00 0.00 0.00 12.00 4.00 12.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 1,270.00 1,199.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 71.00 46.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 7.00 4.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 7.00 4.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 64.00 42.00 22.00 0.00 0.00 0.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 71.00 0.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11i - Investment in institutional capacity and in the efficiency of public administrations and public services at the national, regional and local levels with a view to 
reforms, better regulation and good governance

Table 4B: Programme specific output indicators for the ESF and YEI - PA 4

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 17 Persons participating in training related to the judicial reform Transition Number 500.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition Number 3,500.00 1,270.00 644.00 626.00 0.36 1,199.00 598.00 601.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 17 Persons participating in training related to the judicial reform Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
O 6 Persons participating in training/support measures Transition 71.00 46.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11ii - Capacity building for all stakeholders delivering education, lifelong learning, training and employment and social policies, including through sectoral and territorial 
pacts to mobilise for reform at the national, regional and local levels

Table 2A : Common result indicators for ESF (by priority axis, investment priority, and by category of region). Data on all common ESF result 
indicators (with and without target) shall be reported broken down by gender. For a Technical Assistance priority axis only those common 
indicators shall be reported for which a target has been set - PA 4 / 11ii

ID Indicator Category of 
region

Common output indicator used as basis 
for target setting

Measurement unit for baseline 
and target

Target value (2023) Cumulative value Achievement ratio 2018

Total Men Women Total Men Women Total Men Women Men Women
CR01 inactive participants engaged in job searching upon leaving Transition  1.00 1.00 0.00 1.00 0.00
CR02 participants in education/training upon leaving Transition  30.00 21.00 9.00 21.00 9.00
CR03 participants gaining a qualification upon leaving Transition  1.00 1.00 0.00 1.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition  0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, 

including self-employment , upon leaving
Transition  0.00 0.00 0.00 0.00 0.00

CR06 participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition  0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Men Women Men Women Men Women Men Women

CR01 inactive participants engaged in job searching upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR02 participants in education/training upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR03 participants gaining a qualification upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR04 participants in employment, including self-employment, upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR05 disadvantaged participants engaged in job searching, education/ training, gaining a qualification, or in employment, including self-employment , upon leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR06 participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR07 participants with an improved labour market situation six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR08 participants above 54 years of age in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CR09 disadvantaged participants in employment, including self-employment, six months after leaving Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11ii - Capacity building for all stakeholders delivering education, lifelong learning, training and employment and social policies, including through sectoral and territorial 
pacts to mobilise for reform at the national, regional and local levels

1.10. Table 2C : Programme specific result indicators for ESF and YEI

ID Indicator Category of 
region

Measurement unit for 
indicator

Output indicator used as basis for 
target setting

Measurement unit for baseline 
and target

Target value (2023) Achievement ratio 2018

Cumulative Annual total Qualitative
Total Men Women Total Men Women Total Men Women Total Men Women

R 
19

Participants within stakeholder organisations delivering ESF related policies gaining a 
qualification/certification upon leaving

Transition Ratio (%)  Ratio 40.00
%

134.25 53.70
%

58.33
%

44.44% 53.70
%

58.33
%

44.44%

ID Indicator Category of region 2017 2016
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 19 Participants within stakeholder organisations delivering ESF related policies gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%

ID Indicator Category of region 2015 2014
Cumulative Annual total Qualitative Cumulative Annual total Qualitative

Total Men Women Total Men Women Total Men Women Total Men Women
R 19 Participants within stakeholder organisations delivering ESF related policies gaining a qualification/certification upon leaving Transition % % % 0.00% 0.00% 0.00% % % % 0.00% 0.00% 0.00%
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11ii - Capacity building for all stakeholders delivering education, lifelong learning, training and employment and social policies, including through sectoral and territorial 
pacts to mobilise for reform at the national, regional and local levels

Table 4A : Common output indicators for the ESF and YEI - PA 4 / 11ii

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO03 inactive Transition 3.00 2.00 1.00 3.00 2.00 1.00

CO04 inactive, not in education or training Transition 1.00 0.00 1.00 1.00 0.00 1.00

CO05 employed, including self-employed Transition 51.00 34.00 17.00 51.00 34.00 17.00

CO06 below 25 years of age Transition 4.00 3.00 1.00 4.00 3.00 1.00

CO07 above 54 years of age Transition 8.00 3.00 5.00 8.00 3.00 5.00

CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 20.00 9.00 11.00 20.00 9.00 11.00

CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 15.00 13.00 2.00 15.00 13.00 2.00

CO11 with tertiary education (ISCED 5 to 8) Transition 19.00 14.00 5.00 19.00 14.00 5.00

CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00

CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 2.00 0.00

CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00

CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00

CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00

Grand total of participants 54.00 54.00

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 2.00 0.00 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00 0.00 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 1.00 0.00 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00 0.00 0.00

Grand total of participants 0.00 0.00

ID Indicator Category of region 2014
Total Men Women

CO01 unemployed, including long-term unemployed Transition 0.00 0.00 0.00
CO02 long-term unemployed Transition 0.00 0.00 0.00
CO03 inactive Transition 0.00 0.00 0.00
CO04 inactive, not in education or training Transition 0.00 0.00 0.00
CO05 employed, including self-employed Transition 0.00 0.00 0.00
CO06 below 25 years of age Transition 0.00 0.00 0.00
CO07 above 54 years of age Transition 0.00 0.00 0.00
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CO08 above 54 years of age who are unemployed, including long term unemployed, or inactive not in education or training Transition 0.00 0.00 0.00
CO09 with primary (ISCED 1) or lower secondary education (ISCED 2) Transition 0.00 0.00 0.00
CO10 with upper secondary (ISCED 3) or post-secondary education (ISCED 4) Transition 0.00 0.00 0.00
CO11 with tertiary education (ISCED 5 to 8) Transition 0.00 0.00 0.00
CO15 migrants, participants with a foreign background, minorities (including marginalised communities such as the Roma) Transition 0.00 0.00 0.00
CO16 participants with disabilities Transition 0.00 0.00 0.00
CO17 other disadvantaged Transition 0.00 0.00 0.00
CO18 homeless or affected by housing exclusion Transition 0.00 0.00 0.00
CO19 from rural areas Transition 0.00 0.00 0.00
CO20 number of projects fully or partially implemented by social partners or non-governmental organisations Transition 0.00
CO21 number of projects dedicated at sustainable participation and progress of women in employment Transition 0.00
CO22 number of projects targeting public administrations or public services at national, regional or local level Transition 0.00
CO23 number of supported micro, small and medium-sized enterprises (including cooperative enterprises, enterprises of the social economy) Transition 0.00

Grand total of participants 0.00
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Priority axis PA 4 - Building the Institutional Administrative Capacity
Investment 

Priority
11ii - Capacity building for all stakeholders delivering education, lifelong learning, training and employment and social policies, including through sectoral and territorial 
pacts to mobilise for reform at the national, regional and local levels

Table 4B: Programme specific output indicators for the ESF and YEI - PA 4

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

O 18 Participants within stakeholder organisations delivering ESF related policies Transition Number 500.00 54.00 36.00 18.00 0.11 54.00 36.00 18.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

O 18 Participants within stakeholder organisations delivering ESF related policies Transition 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axes for technical assistance

Priority axis PA 5 - Technical Assistance

Table 4A : Common output indicators for the ESF and YEI - PA 5

ID Indicator Category of region Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

ID Indicator Category of region 2017 2016 2015
Total Men Women Total Men Women Total Men Women

ID Indicator Category of region 2014
Total Men Women
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Priority axis PA 5 - Technical Assistance

Table 4B: Programme specific output indicators for the ESF and YEI - PA 5

ID Indicator Category of region Measurement unit Target value (2023) Cumulative value Achievement ratio 2018
Total Men Women Total Men Women Total Men Women Total Men Women

TASO1 Number of persons trained Number 250.00 236.00 108.00 128.00 0.94 31.00 11.00 20.00
TASO2 Number of evaluations carried out Number 4.00 1.00 0.00 0.00 0.25 0.00 0.00 0.00
TASO3 Number of publicity measures undertaken Number 25.00 8.00 0.00 0.00 0.32 2.00 0.00 0.00
TASO4 Number of studies/research activities carried out Number 4.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ID Indicator Category of region 2017 2016 2015 2014
Total Men Women Total Men Women Total Men Women Total Men Women

TASO1 Number of persons trained 40.00 20.00 20.00 165.00 77.00 88.00 0.00 0.00 0.00 0.00 0.00 0.00
TASO2 Number of evaluations carried out 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TASO3 Number of publicity measures undertaken 2.00 0.00 0.00 4.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TASO4 Number of studies/research activities carried out 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Table 5: Information on the milestones and targets defined in the performance framework

Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2018 Cum total 2018 Cum men 2018 Cum women 2018 Annual total 2018 Annual total men 2018 Annual total women
PA 1 F FI 1 Financial Indicator Euro ESF Transition 7,271,592.54
PA 1 O O 1 Persons supported Number ESF Transition 2,590.00 1,221.00 1,369.00 851.00 322.00 529.00
PA 2 F FI 1 Financial Indicator Euro ESF Transition 10,463,176.52
PA 2 O O 6 Persons participating in training/support measures Number ESF Transition 2,749.00 1,667.00 1,082.00 968.00 502.00 466.00
PA 3 F FI 1 Financial Indicator Euro ESF Transition 13,358,431.02
PA 3 O O 13 Persons participating in tertiary education Number ESF Transition 829.00 444.00 385.00 202.00 116.00 86.00
PA 3 O O 6 Persons participating in training/support measures Number ESF Transition 4,058.00 2,282.00 1,776.00 2,914.00 1,693.00 1,221.00
PA 4 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Transition 13.00 12.00
PA 4 F FI 1 Financial Indicator Euro ESF Transition 2,797,586.30

Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2017 Cum total 2016 Cum total 2015 Cum total Observations
PA 1 F FI 1 Financial Indicator Euro ESF Transition 0.00 0.00 0.00
PA 1 O O 1 Persons supported Number ESF Transition 1,739.00 1,098.00 57.00
PA 2 F FI 1 Financial Indicator Euro ESF Transition 0.00 0.00 0.00
PA 2 O O 6 Persons participating in training/support measures Number ESF Transition 1,781.00 1,091.00 0.00
PA 3 F FI 1 Financial Indicator Euro ESF Transition 6,785,245.69 0.00 0.00
PA 3 O O 13 Persons participating in tertiary education Number ESF Transition 627.00 457.00 236.00
PA 3 O O 6 Persons participating in training/support measures Number ESF Transition 1,144.00 0.00 0.00
PA 4 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Transition 1.00 0.00 0.00
PA 4 F FI 1 Financial Indicator Euro ESF Transition 0.00 0.00 0.00

Priority axis Ind type ID Indicator Measurement unit Fund Category of region 2014 Cum total
PA 1 F FI 1 Financial Indicator Euro ESF Transition 0.00
PA 1 O O 1 Persons supported Number ESF Transition 0.00
PA 2 F FI 1 Financial Indicator Euro ESF Transition 0.00
PA 2 O O 6 Persons participating in training/support measures Number ESF Transition 0.00
PA 3 F FI 1 Financial Indicator Euro ESF Transition 0.00
PA 3 O O 13 Persons participating in tertiary education Number ESF Transition 0.00
PA 3 O O 6 Persons participating in training/support measures Number ESF Transition 0.00
PA 4 O CO22 number of projects targeting public administrations or public services at national, regional or local level Number ESF Transition 0.00
PA 4 F FI 1 Financial Indicator Euro ESF Transition 0.00

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of 
region

Milestone for 2018 
total

Milestone for 2018 
men

Milestone for 2018 
women

Final target (2023) 
total

Final target (2023) 
men

Final target (2023) 
women

PA 1 F FI 1 Financial Indicator Euro ESF Transition 7,819,554.30 26,000,000.00
PA 1 O O 1 Persons supported Number ESF Transition 250 2,900.00
PA 2 F FI 1 Financial Indicator Euro ESF Transition 10,868,152.59 40,000,000.00
PA 2 O O 6 Persons participating in training/support measures Number ESF Transition 1000 8,500.00
PA 3 F FI 1 Financial Indicator Euro ESF Transition 14,288,118.43 47,424,810.00
PA 3 O O 13 Persons participating in tertiary education Number ESF Transition 150 700.00
PA 3 O O 6 Persons participating in training/support measures Number ESF Transition 1600 7,400.00
PA 4 O CO22 number of projects targeting public administrations or public services at national, 

regional or local level
Number ESF Transition 1 3.00

PA 4 F FI 1 Financial Indicator Euro ESF Transition 2,988,741.96 11,000,000.00
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013)

Table 6: Financial information at priority axis and programme level

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data))

Priority 
axis

Fund Category 
of region

Calculation 
basis

Total fund Co-
financing 
rate

Total eligible cost of 
operations selected 
for support

Proportion of the 
total allocation 
covered with 
selected operations

Public eligible cost 
of operations 
selected for support

Total eligible 
expenditure declared 
by beneficiaries to the 
managing authority

Proportion of the total 
allocation covered by 
eligible expenditure 
declared by 
beneficiaries

Number of 
operations 
selected

Total eligible expenditure 
incurred by beneficiaries 
and paid by 31/12/2018 
and certified to the 
Commission

PA 1 ESF Transition Public 26,000,000.00 80.00% 26,695,899.00 102.68% 26,695,899.00 8,096,737.00 31.14% 3 7,271,592.54
PA 2 ESF Transition Public 40,000,000.00 80.00% 40,493,708.40 101.23% 40,375,718.55 10,900,822.41 27.25% 13 10,463,176.52
PA 3 ESF Transition Public 47,424,810.00 80.00% 48,134,673.40 101.50% 48,134,673.40 18,876,682.14 39.80% 10 13,358,431.02
PA 4 ESF Transition Public 11,000,000.00 80.00% 14,808,961.85 134.63% 14,752,447.35 2,807,500.50 25.52% 15 2,797,586.30
PA 5 ESF Transition Public 7,942,000.00 80.00% 7,942,000.00 100.00% 7,942,000.00 1,592,725.93 20.05% 1
Total ESF Transition 132,366,810.00 80.00% 138,075,242.65 104.31% 137,900,738.30 42,274,467.98 31.94% 42 33,890,786.38
Grand 
total

132,366,810.00 80.00% 138,075,242.65 104.31% 137,900,738.30 42,274,467.98 31.94% 42 33,890,786.38
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and 
(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013)

Priority 
axis

Characteristics of 
expenditure

Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of 
finance

Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF 
secondary 

theme

Economic 
dimension

Location 
dimension

Total eligible cost of 
operations selected for 

support

Public eligible cost of 
operations selected for support

Total elegibile expenditure declared by 
beneficiaries to the managing authority

Number of 
operations 

selected
PA 1 ESF Transition 102 01 07 07 08 19 MT001 21,574,006.00 21,574,006.00 6,306,722.90 2
PA 1 ESF Transition 103 01 07 07 08 19 MT001 5,121,893.00 5,121,893.00 1,790,014.10 1
PA 2 ESF Transition 109 01 06 07 02, 06, 08 21 MT001 32,622,272.40 32,545,801.82 1,894,598.14 9
PA 2 ESF Transition 112 01 07 07 02, 08 20 MT001 7,871,436.00 7,829,916.73 9,006,224.27 4
PA 3 ESF Transition 115 01 07 07 05 19 MT001 9,958,742.00 9,958,742.00 7,704,913.57 1
PA 3 ESF Transition 116 01 07 07 04 19 MT001 14,581,698.00 14,581,698.00 8,187,928.79 2
PA 3 ESF Transition 117 01 07 07 03, 04, 05 19 MT001 13,361,410.00 13,361,410.00 2,983,839.78 3
PA 3 ESF Transition 118 01 07 07 04, 08 19 MT001 10,232,823.40 10,232,823.40 0.00 4
PA 4 ESF Transition 119 01 06 07 02, 08 19 MT002 14,391,807.35 14,391,807.35 2,713,948.00 12
PA 4 ESF Transition 120 01 07 07 02, 08 24 MT001 417,154.50 360,640.00 93,552.50 3
PA 5 ESF Transition 121 01 07 07 02, 08 24 MT001 6,591,860.00 6,591,860.00 1,555,046.77 1
PA 5 ESF Transition 122 01 07 07 08 24 MT001 635,360.00 635,360.00 9,544.36 1
PA 5 ESF Transition 123 01 07 07 08 24 MT001 714,780.00 714,780.00 28,134.80 1
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Table 8: The use made of cross-financing

1 2 3 4 5 6
Use of cross-
financing

Priority 
axis

The amount of EU support 
envisaged to be used for 
cross financing based on 
selected operations (EUR)

As a share of the EU 
support to the priority 
axis (%) (3/EU support 
to priority axis*100)

The amount of EU support used 
under cross financing based on 
eligible expenditure declared by the 
beneficiary to the managing 
authority (EUR)

As a share of the EU 
support to the priority 
axis (%) (5/EU support 
to priority axis*100)

Costs eligible for 
support under the 
ERDF, but 
supported from the 
ESF

PA 1 0.00 0.00

Costs eligible for 
support under the 
ERDF, but 
supported from the 
ESF

PA 2 884,735.12 2.94% 414,266.27 1.38%

Costs eligible for 
support under the 
ERDF, but 
supported from the 
ESF

PA 3 0.00 0.00

Costs eligible for 
support under the 
ERDF, but 
supported from the 
ESF

PA 4 0.00 0.00

Costs eligible for 
support under the 
ERDF, but 
supported from the 
ESF

PA 5 0.00 0.00
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 Table 10: Expenditure incurred outside the Union (ESF)

The amount of expenditure 
envisaged to be incurred 
outside the Union under 

thematic objectives 8 and 
10 based on selected 

operations (EUR)

Share of the total financial allocation (Union and 
national contribution) to the ESF programme or 

the ESF part of a multi-fund programme (%) 
(1/total financial allocation (Union and national 
contribution) to the ESF programme or the ESF 

part of a multi-fund programme*100)

Eligible expenditure 
incurred outside the 

Union declared by the 
beneficiary to the 

managing authority 
(EUR)

Share of the total financial allocation (Union and 
national contribution) to the ESF programme or 

the ESF part of a multi-fund programme (%) 
(3/total financial allocation (Union and national 
contribution) to the ESF programme or the ESF 

part of a multi-fund programme*100)
0.00 0.00
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4.  SYNTHESIS OF THE EVALUATIONS

Synthesis of the findings of all evaluations of the programme that have become available during the 
previous financial year, with reference of name and reference period of the evaluation reports used

Evaluations at EU Level

During the course of 2018, the MA participated in a questionnaire by DG Employment which was 
conducted as part of a pilot and feasibility study on the sustainability and effectiveness of results for ESF 
participants (2014-2020) using counterfactual impact assessment for evaluation purposes. The study 
focused on three interventions under thematic objective 8 and 10 in relation to: long-term unemployed; 
early school leavers and unemployed people. The Questionnaire also focused on the data sources that 
could be potentially considered to conduct a CIE. A reply was submitted on 8th May 2018.

The MA also provided its reply to an ECA survey on Managing Authorities’ and Intermediate Bodies’ 
design and implementation of anti-fraud measures in EU Cohesion Policy on the 31st August 2018. The 
survey formed part of a performance audit carried out by the ECA to assess whether Programme 
Authorities properly manage anti-fraud measures in EU Cohesion policy spending. The survey targeted 
five main areas, being fraud risk assessment, fraud prevention, fraud detection, fraud response and 
reporting to the Commission.

Assessment of data on participants and their progress, six months following their participation in 
ESF projects

The Managing Authority has contracted the National Statistics Office to conduct research in order to 
collect data from participants of ESF interventions in terms of labour situation, educational attainment, 
skills and on whether the intervention met the overall expectation of the participants. The main objective 
is to assess the profession and educational end of persons participating in ESF interventions up to six 
months after its successful completion. The study is being conducted through a series of 5 waves during 
this programming period will assist to put forward short to medium observations about the improvement 
to individuals’ lives and opportunities brought by ESF projects.

Data was collected by means of the Computer Assisted Telephone Interviewing (CATI) which is a 
telephone surveying technique in which the interviewer follows a script provided by software application. 
Since the participants details are randomly selected and distributed between then different interviews, this 
comprehensive data collection process reduces interviewers’ bias to a minimum and lead to more accuracy 
in data collection. This question were designed to ascertain their current status in the labour market, the 
short and long terms outcomes of the interventions and the respondent’s own perception on ESF. The 
target population of the first wave consisted of all participants, namely 9,279 who had benefitted from 
ESF interventions between 1st January 2015 and 30th June 2018. Out of these, a net sample of 1,521 was 
selected, using stratified random approach to ensure a representative count by sex, age group, employment 
status, educational attainment, disadvantaged status and district. In addition to this, quotas were used 
throughout the data collection phase to ensure that the required number of persons from each sub-group is 
selected. The representative sample reflects a confidence level of 95% ± 2% error rate.  

In terms of the general characteristics of the population, 51.4% of participants were males and 55% of the 
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total population were between 25-54 years. 32.7% of participants had an ISCED level of 1-2, whilst 
31.2% had an ISCED level of 5-8. Out of the employed population 41.9% registered an improved labour 
market situation. The main outcomes of this study are as follows:

 In terms of the change in labour status following ESF intervention, a total of 4,504  participants 
were either unemployed or inactive at entry, of these 41.1% became employed. Out the 
participants who become employed, 50.7% of them considered ESF interventions as causative of 
the positive change in labour status.

 A total 4,793 participants were employed at entry, of which 41.8% registered an improved labour 
market situation. 49.1% of participants who registered an improved situation believe improvement 
would not have occurred without ESF intervention.

 91.8% of the total participants experienced improved skills and knowledge as a result of their 
participation in the ESF intervention.

In terms of the general characteristics of the population, 51.4% of participants were males and 55% of the 
total population were between 25-54 years. 32.7% of participants had an ISCED level of 1-2, whilst 
31.2% had an ISCED level of 5-8. Out of the employed population 41.9% registered an improved labour 
market situation. The main outcomes of this study are as follows:

 In terms of the change in labour status following ESF intervention, a total of 4,504  participants 
were either unemployed or inactive at entry, of these 41.1% became employed. Out the 
participants who become employed, 50.7% of them considered ESF interventions as causative of 
the positive change in labour status.

 A total 4,793 participants were employed at entry, of which 41.8% registered an improved labour 
market situation. 49.1% of participants who registered an improved situation believe improvement 
would not have occurred without ESF intervention.

 91.8% of the total participants experienced improved skills and knowledge as a result of their 
participation in the ESF intervention.In terms of improvement in educational attainment, 30% of 
the total participants registered a change in their educational status.

Although 91.8% of participants reported a positive outcome with respect to the impact of the intervention 
on their skills and knowledge. 34.2% of participants who were unemployed at entry have reported that the 
main reason for unemployment was the misalignment of skills with the skills required in the available 
vacant posts. The MA will discuss with the beneficiaries in order to assess together to which extent the 
type of training being offered is matching the current demand in the market so to ensure that interventions 
aimed at unemployed or improving labour market status of participants focus on providing more skills and 
technical nowledge which are relevant to the current market needs.The aim is to ensure that the MA 
together with beneficiaries interventions ensure that actions funded keep to be effective in improving 
labour market status of participants focus on providing more skills and technical knowledge which are 
relevant to the current market needs and appropriate to the target groups. It is important to ensure that 
training offered is relevant to the needs of the market and it meets the employment criteria of potential 
employers. Furthermore, out of the 32.7% participants who at entry level had an ISCED level of 1-2, one 
third reported a change in their educational attainment. In view of this result, the MA will assess, together 
with the beneficiaries, the reason of such achievement, in order to have a better understanding of the 
causes, which might be linked to the target groups supported. In terms of the overall contribution to ESF, 
94.1% of the participants stated that ESF met their overall expectation, hence it can be concluded that for 
the first wave the study has provided a positive insight into the type of support offered through the 
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European Social Fund (ESF) Programme and its longer-term impact on individuals’ employment 
outcomes through exploring participant experiences 

Programme Result Indicators

With regard to the programme result indicators it is to be noted that since the beginning, reporting on the 
achievements under these result indicators have been collated in absolute numbers from the beneficiaries 
and then converted in percentages in the AIR. The method of calculation of the proportion reported in a 
given year is cumulative and based on the proportion of all participants that have achieved the relevant 
result and the total number of people that have received and are still receiving the support as at the end of 
the given year. Thus, the percentage of the successful participation reported is calculated not only on those 
that have completed the course but also on the ongoing participants. This approach results in reporting a 
lower percentage of successful participants when there are significant number of participants for whom 
results are not available since they are still participating in a funded activity. However, the results will 
increase at the end of the operation.
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings
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6 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

(a) Issues which affect the performance of the programme and the measures taken

During 2018, the biggest challenges faced in the implementation of the Programme were related to the 
achievement of the N+3 targets and of the financial and indicator milestones in relation to the performance 
framework. With reference to Project Selection, despite the process was lengthy, the programme was 
committed in full by the end of 2018, (104 % committed as at end 2018). Therefore, although the process 
can be improved, this does not present an issue. In order to absorb any potential savings that will be 
registered in the future, the Managing Authority plans to launch 1 more open call, under PA  2 and PA 4 
in 2019 targeting especially small projects to be presented by NGOs and social partners.

Notwithstanding the overall level of commitment, some specific objectives and indicators across the 
priority axes have not been addressed through any of the projects submitted for support. This is mainly 
due to the lack of valid submissions of proposals. The MA has encouraged the submission of projects 
from the relevant organisations which as explained in section 6b has not produced the expected results. 
Thus the MA will carry out an in-depth analysis in order to assess if there is relevance to maintain the 
indicators within the OP, in case that there are no national actions being funded to address the given area 
or undertake a modification of the programme to align the areas of the OP investments to the actions 
relevant to the programme taking into consideration the context identified. On the other hand, it should be 
noted that the performance indicators milestones have registered significant overachievements due to the 
methodology adopted at programming stage when setting the milestones to be achieved by 2018. At that 
time, in fact, the rationale was looking at the proportion of the level of certification achieved by end of 
2011 taking into consideration the correlation between expenditure and corresponding achievement 
(indicators) and then apply the same proportion to determine from the overall target the relevant 
milestones. This method did not take into consideration the level of experience of beneficiaries, nor the 
potential for the use of Simplified Cost Options. It should be also stated that some of the actions supported 
under the 2007-2013 and on which the milestones and targets were set, a number of difficulties in the 
initial years were identified and were then used as a reference for the setting up of the milestones.

Procurement continued to present significant challenges. As described in the analysis of the progress 
under each priority axes, a persist challenge in the implementation is related to public procurement.  In 
this area problem encountered is the relatively high number of unsuccessful tendering procedures, tender 
procedures that had to be cancelled and re-issued because bidders were administratively or technically 
not compliant. Other tender procedures suffered from extensive delays because of appeals lodged during 
the tendering process or after the recommendations by the evaluation committee are communicated to 
interested parties. In certain cases, the lack of bids submitted necessitated a second publication. The 
reason behind it is the result of a complex interaction of a number of issues, including the often delicate 
and at times complicated nature of the tenders, as well as the territorial constraints of the market, 
despite the openness of the Maltese economy. In fact, the country’s size limitation not only causes a 
problem to economic operators but also to the Beneficiary and the Department of Contracts since the 
cancellation and re-issuing of tenders as well as the appeals are very time-consuming processes and have 
obviously resulted in delays in the implementation schedule of several projects. One should note that 
procurement by NGOs presents challenges of its own especially due to the limited expertise by NGOs in 
dealing with procurement. In order to address this complex, and multifaceted problem, the MA continued 
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to take a pro-active approach and during 2018, provided training in order to equip all the stakeholders, 
involved in the projects’ implementation phase, with guidance on the European rules and principles as set 
in the Public Procurement Directives and ultimately increase awareness and knowledge thereof. The main 
objectives of this training course were to improve the understanding and awareness of public sector 
procurement; assess the different procurement practices including the different tendering stages; (iv) 
maintain awareness of the need for compliancy together with discussing the most frequent procurement 
errors/infringement and how to avoid them.

The payment process has also been a cause for slight delays in the process. The paperwork related to the 
processing of payments related to ESF projects as well as to the time-consuming verification process of 
the payments by the MA and the IB (the latter in case of aid schemes) is a general difficulty. Most projects 
are very fragmented requiring very detailed monitoring and lengthy checks (with validations and cross-
checks of various documents) assuming substantial capacity at both the Beneficiary as well as MA levels. 
Nevertheless, in order to mitigate against this the MA has worked on the adoption of simplified cost 
options under the most fragmented projects. However, the decision making process and the ex-ante 
assessment is very time consuming, resulting in a steep learning curve for all stakeholders involved. 
However, in the long run there is a common understanding that the SCOs allow a more efficient and 
effective use of the same resources.

As reported in previous years, in 2018 the recruitment of professionals to manage the projects remained a 
challenge, either because of limited expertise in very technical areas or conditions tied to the post 
including duration of the posts would not be attractive enough for the right candidates.  This situation 
results in delays in implementation that consequently lead to a corresponding delay in the physical 
progress of the projects with the resulting slower submission of payment claims under the Programme. 
Within this context, Beneficiary organisations are still encouraged to seek alternative solutions to the 
recruitment challenge.Considering that 2018 was an important year for the achievement of the 
N+3 targets, the MA put considerable emphasis on the verification checks and the certification of 
expenditure. However, in view of the performance indicator and financial milestones, the MA also had to 
place substantial focus on the monitoring of the actual implementation on the ground The volume of work 
related to the complexity of some procurement processes, as well as the time-consuming verification 
process of the payments by the MA and the IB (in case of aid schemes) were quite challenging and also 
resulted in delays in certification level reached by end 2018.
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 
indicating any remedial actions taken or planned, where appropriate.

The analysis of the implementation included in this report is showing the Programme success both in 
financial and physical terms which led to the full achievements of the performance milestones by end of 
2018. However, some specific objectives and indicators remained not addressed albeit the commitment 
level has overachieved the allocation. Specifically, as at end of 2018, there are no projects contributing to 
the following indicators: Priority Axis 1: Capacity building measures for PES and EURES support 
services to enhance job mobility (IP8i); Persons supported through family friendly measures, including 
through financial support (IP8i); O4 Persons participating in entrepreneurship related measures financial 
support(IP8i); Priority axis 2:. Persons supported towards de-institutionalisation  through the provision of 
skills and support services (IP9i); Priority axis 3: Pupils/students supported through monitoring and 
preventive early school leaving measures (IP10i); Persons within tertiary education institutions 
participating in up-skilling and re-skilling measures (IP10ii) and  Persons participating in second chance 
education programmes (IP10iii) Priority axis 4: Persons participating in training related to the judiciary 
reform.

In order to remedy this situation, the MA, since the programme’s inception, has encouraged the relevant 
stakeholders to submit valid proposals. This was done not only during the relevant calls’ time-windows by 
specifically inviting them to the info-sessions for potential applicants but also by organising ad hoc 
bilateral meetings where technical information on the strategy of OPII and the ESF support, as well as on 
the implementation on the ground was provided. This effort has resulted in some cases in the submission 
of proposals which have been eventually withdrawn soon after (such as EURES project) or in the lack of 
submissions due to the capacity situation of important stakeholders which resulted too weak to embark on 
the implementation of an ESF project. In view of the envisaged savings which might be registered and 
given that some issues are still high on Government’s agenda (such as reducing the level of early school 
leaving which remains the highest in the EU) the MA is exploring whether, within approved projects, 
where a project’s team is already consolidated and experienced, additional actions can be funded which 
will allow to address those specific objectives and indicators.
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7. CITIZEN'S SUMMARY

A citizen's summary of the contents of the annual and the final implementation reports shall be made 
public and uploaded as a separate file in the form of annex to the annual and the final implementation 
report

You can upload/find the Citizen's summary under General > Documents in the SFC2014 application
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8. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS
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9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-
ANTE CONDITIONALITIES

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions taken Deadline Bodies responsible Action completed by the deadline Criteria fulfilled Expected date for full implementation of remaining actions Commentary
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 
111(3) OF REGULATION (EU) NO 1303/2013)

10.1. Major projects

Table 12: Major projects
Project CCI Status of 

MP
Total 

investments
Total eligible 

costs
Planned notification / 
submission date

Date of tacit agreement / 
approval by Commission

Planned start of 
implementation (year, quarter)

Planned 
completion date

Priority Axis / 
Investment priorities

Current state of realisation — financial progress (% of expenditure 
certified to Commission compared to total eligible cost)

Current state of realisation — physical progress Main 
implementation stage of the project

Main 
outputs

Date of signature of first 
works contract

Observations
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Significant problems encountered in implementing major projects and measures taken to overcome 
them
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Any change planned in the list of major projects in the operational programme
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10.2. Joint action plans

Progress in the implementation of different stages of joint action plans
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Table 13: Joint action plans (JAP)

Title of the 
JAP

CCI Stage of implementation of 
JAP

Total eligible 
costs

Total public 
support

OP contribution to 
JAP

Priority 
axis

Type of 
JAP

[Planned] submission to the 
Commission

[Planned] start of 
implementation

[Planned] 
completion

Main outputs and 
results

Total eligible expenditure certified to the 
Commission

Observations
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Significant problems encountered and measures taken to overcome them
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PART B
REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013
11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013)

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of 
Regulation (EU) No 1303/2013)

Priority axis PA 1 - Investing in the employability and adaptability of human capital 

PA1 contributes towards the Smart Growth Priority and the Youth on the Move Flagship Initiative. This is 
being achieved through measures supporting youth employability, promoting entrepreneurship and the 
implementation of job exposure schemes in order to promote the employability of the Maltese labour 
force, thereby increasing the employment rate. Furthermore, PA1 aims to address the Malta’s 70% 
employment target (participation rate) by 2020 as well as CSRs linked to improve labour market 
participation of women and continue promotion of flexible work arrangements through training and 
education, bridging the gap between supply and demand and introducing active labour market initiatives. 
The first investment priority, 8i under this PA aims to increase access to employment for job seekers and 
inactive people including the long term unemployed and people far from the labour market. This is mainly 
done through local employment initiatives and support for labour mobility. Both the scheme entitled 
‘A2E’ and mainstream project entitled ‘Training for Employment’ address this IP. On the other hand, 
IP8ii aims to improve sustainable integration into the labour market of young people, in particular those 
not in employment, education or training, including young people at risk of social exclusion and young 
people from marginalised communities, including through the implementation of preventative and 
corrective actions through the Youth Guarantee. Job seekers/workers and inactive people including older 
workers and women are among the main target groups of the first investment priority whereas youth, 
youth workers and other persons working with young people are mainly targeted under the second 
investment priority.

As at the end of 2018, PA1 continued to register great progress under both IP8i and IP8ii. Through one 
project and A2E, the total amount committed under IP8i stood at €21.5M, with 2,590 persons from 
different target groups benefitting from activities aimed at increasing their employment participation. Of 
these 739 participants were in employment upon leaving. With a total investment of €5.1, addressing the 
increasing trend in youth unemployment, the only project under IP8ii is providing a multi-facet approach 
to support youth employability. By end 2018, 2,632 participants below 25 received assistance, of which 
2020 gained a qualification/certification or were in employment/self-employment, upon leaving.  PA1 
physical progress registered a considerable progress through the two mainstream projects and the scheme, 
with a total commitment of €26.7M. The slight over-commitment on PA1 in part mitigates savings usually 
registered during the course of implementation. By end of 2018, €8.1M were disbursed, amounting to 
31.1% of the overall financial allocation of the PA.

A total of €7.3M were certified by June 2019, reaching 93% of the financial performance milestone 
(€7.8M). In terms of the performance indicator tied to the performance framework milestone, the number 
of persons supported targeted at 250 was remarkably exceeded, reaching a total of 2,590. An explanation 
of the reasons for overachievment is explained in Section 6.  

As outlined in Section 3 by end 2018, a considerable progress was registered with regards to the number 
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of persons benefitting from PA 1 activities with 5,222 people supported of which 50% were women. In 
terms of result, 29% of the people supported were in employment upon leaving.

As at end 2018, A2E, being implemented under IP8i continued to progress positively. This scheme 
continued to encourage employers to recruit individuals who, due to preconceived perceptions are likely to 
be excluded from the labour market.  Take up of grants continued at a steady pace. The total number of 
Applications received by the IB as at the end of 2018 is of 675 applications received from employers to 
employ 1,623 participants. Up to December 2018 496 grants were signed with a value of circa €6.7M. 
Overall, 1,058 persons received support by the end of the year. Person that had been unemployed/inactive 
for the previous 24 months during, Persons who are registered disabled person under national law and is 
not in full-time employment were those that were supported most through the scheme reflecting 31% and 
35% of participants, respectively. 109 participants (71 males and 38 females) were above 54 years of age. 
The total disbursement under A2E was €3.9M till end 2018. The IB carried out 3,990 visits at 506 
different employers, 80% of which were unannounced.

Under IP8i, the project entitled ‘Training for Employment’ also continued to progress positively.  The 
various schemes, namely the Traineeship Scheme, Work Exposure Scheme Work Placement Scheme and 
the Developing skills scheme (Training Pays scheme) continued to be implemented efficiently. Although 
each scheme has its specific purpose their overall target group continued to address both the unemployed 
or inactive.

The traineeship scheme exposes jobseekers with no qualifications and lack of work experience to 
vocational training by addressing a combination of theoretical knowledge and practice in order to help 
them obtain the knowledge, skills and competences required to find and secure employment. On the other 
hand, the Work Exposure Scheme facilitates the transition from unemployment to employment where it 
offers hands-on training in a real working environment. This in particular caters for trainees who possess a 
qualification but lack work experience. The Work Placement Scheme like the prior 2 schemes also enables 
trainees to acquire first-hand experience in the health care sector. Another scheme is the Developing Skills 
Scheme where individuals are continuously encouraged to further their educational attainments 
irrespective of their employment status to keep abreast with new methodologies, techniques, technologies 
to help them find or retain employment or possibly shift to a better job. In this regard, by 2018, 29% of the 
trainees placed under the Work Exposure Scheme the Traineeship Scheme or the Work Placement 
Scheme managed to find employment within 4 weeks from end of scheme. While under the Developing 
Skills Scheme there were 83 persons who were either inactive or unemployed at the time when they 
submitted their application form, 22 individuals out of the 83 unemployed managed to find employment. 7 
managed to find employment within 4 weeks after the completion of their course.

In addition, during 2018, the Occupation Handbook had been launched which provides accurate and 
detailed information on the occupations available in the Maltese economy contributing towards increased 
mobility and reducing the probability of unemployment. Moreover, during 2018 a research study on 
Arduous and Hazardous Jobs had also been implemented. This enables Jobsplus and other policy makers 
to be in a better position to provide services that could facilitate the re-deployment of persons working in 
arduous and hazardous jobs.

Under IP 8ii the Youth Guarantee as at end 2018 continued to be implemented. In effect, by end of 2018 
a total of 2632 youths have benefited from this project. 
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This project’s main aim is to provide training and personalised assistance to youths at risk of social 
exclusion and youths that are at risk of becoming long-term unemployed. In 2018 various activities were 
implemented including the: NEET activation scheme, ICT Summer Classes, MCAST Preventative classes 
and SEC Preventative Classes.

The NEET Activation Scheme II which was launched in Quarter 4 2016 saw the organisation of 36 
training groups throughout 2017 and 2018. The scheme has profiled 336 youths with 111 participants 
achieving a training certificate accredited at MQF Level 2. Moreover 90 participants successfully finished 
the scheme completely by the end of 2018.

The ICT summer course, as was that of 2017, provided two types of courses. The MQF level 2 course 
which provided a more practical and hands on experience for those who would find the ECDL experience 
too difficult, and the Standard ECDL Course. The introduction of a profiling system ensured that 
applicants were provided the most beneficial training possible. This resulted in 23 participants who 
attained the MQF Level 2 Certification, together with 69 participants attaining the ECDL certification.

89 students made use of the MCAST Preventive classes initiative offered by Youth Guarantee, with 81 
achieving full qualification or progressing with the education and hence the project avoided the risk that 
thes youth become NEET if they had dropped out from MCAST.

Throughout 2018, 588 participants benefitted from the services SEC Preventive Classes initiative with 433 
registering a mark improvement.

Whilst in the case of the aid scheme, the delegated act was in place by end 2017, the two mainstream 
projects, had the SCO groundwork at different stages, thus despite progress on the ground in terms of 
activities being fully in progress, the methods by which beneficiaries will be paid for milestones attained 
were still being established. However, 2018 brought about a significant postive change under both the 
TFE and the Youth Guarantee. To this effect, milestones and rates were established allowing for payments 
to be processed utilising SCOs under both the TFE and the Youth Guarantee. This undoutedly has 
hastened the payment process eliminating considerable administrative burdens when linked to the 
payment process.

The majority of this PA is expected to continue to be implemented utilising SCOs.

The establishment of SCOs undoubtedly involved a lengthy learning curve for both Beneficiaries and 
stakeholders involved due to a change in methods of payment resulting in delays in payments. Still this 
delay was fully recovered in 2018. 

As can be seen, the physical and financial progress under this PA was remarkable. However, whilst the 
projects under implementation target relevant specific objectives, two of the objectives remain 
unaddressed as mentioned under Section 2. The MA will undertake an analysis in order to have a better 
understanding of the reason and propose the most appropriate way forward which should give visibility of 
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the adequate remedial actions to be taken by end 2019.   

The take-up of supported activities under ESF.01.001 and ESF.01.002 was slower than expected.  In order 
to increase awareness among potential applicants on the supported actions, the Beneficiaries launched a 
marketing campaign on social media.

Priority axis PA 2 - Towards a more inclusive society 

PA2 contributes towards the Europe 2020 target of fighting poverty. Measures implemented under this PA 
are targeting people facing various challenges with the aim to empower them and help them become 
active contributors to the economy through employment, hence improving their life prospects. 
Furthermore a number of actions under this PA are focusing on the promotion of healthy lifestyles, raising 
awareness on health and safety at work along with the up-skilling, re-skilling and training of health and 
care professionals and workers.   By end 2018, 13 projects were approved and ongoing. The amount 
committed under this PA is €40.3M, which includes a slight overcommitment over the PA allocation to 
mitigate against potential savings registered during implementation. The total amount disbursed by end 
2018, was €11M representing 27% of the total PA allocation.  A total of €10.5M were certified, reaching 
96% of the financial performance milestone (€10.9M). In terms of the performance indicator tied to the 
performance framework milestone, the number of persons participating in training/support measures 
targeted at 1000 was exceeded reaching a total of 2749. An explanation of the reasons for overachievment 
is explained in Section 6. Disbursement under IP 9i as year end reached €1.8M.

By end 2018 a total of 3138 participants benefitted from training opportunities under PA2 with 2749 
participants contributing towards the indicator persons participating in training/support measures (IP9i) 
whilst 389 participants benefitted from projects targeting the upskilling and re-training of individuals 
(IP9i, IP9iv). The 9 projects under IP9i (€28.9M) and the 4 projects under IP9iv (€11.4M) are providing 
vulnerable individuals with improved life chances opportunities, including capacity building of support 
systems.  

Under IP 9i, 437 participants were in employment/further study six months after leaving (29% women); 
1379 participants gained a qualification/certification upon leaving (36% women). Through this IP, ESF is 
supporting 836 persons with disability and 1271 persons with other disadvantages. 1492 unemployed and 
747 inactive individuals benefitted from projects aiming at providing support by enhancing work 
opportunities.

With a total investment of €11M, ESF02.048 - The VASTE Programme has a single overall strategic 
objective to set up and sustain a number of actions and improved services, focused on enhancing and 
promoting the skills and abilities of the targeted people in line with the IP so as to reduce the risk of 
poverty of these persons. The main activity of the project is the development of the first official 
Vocational Multi-Disciplinary Assessment Centre, providing reliable, holistic and multidisciplinary team 
assessments to persons with vulnerability seeking employment through training and professional help. 
With an aim to address the development need lack of tailor-made education, training and support services 
to support vulnerable groups, this project is reaching out to inactive vulnerable individuals, who will first 
benefit from a comprehensive vocational assessment to identify their specific training needs and 
eventually offered an extensive pre/sheltered-employment training. This will eventually lead to sustaining 
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long-term employment, with an aim to decrease the number of persons at risk of poverty, social exclusion, 
and persons facing severe material deprivation. The project also addresses the development need skills 
gaps and updating of skills and knowledge of professionals training in mental health, first aid and in 
supporting individuals with disabilities at the workplaceis is provided to job coaches and senior job 
coaches,.   

Similarly Jobsplus continued with the implementation of ESF.02.056 Work Programme Initiative (€2.1M) 
with an aim to provide vulnerable individuals with improved life chances opportunities, enhancing the 
employability prospects of the long-term unemployed by providing one-to-one profiling sessions leading 
to tailor-made training courses followed by work placements.

With an investment of €3.8M ESF is investing in Knowledge, Training, Communications and Support 
Measures in Support of Vulnerable Groups (ESF02.063). This is an umbrella project, seeking to combat 
poverty, whilst enhancing active inclusion. The Ministry for the Family, Children’s Rights and Social 
Solidarity (MFCS), in collaboration with entities (national and transnational) is providing training for 
persons working with disadvantaged groups. The project is also providing home based therapeutic 
services in order to identify the needs and appropriate interventions to multi-stressed families in the 
communities. Through this service a ‘family preservation model’, has been adopted whereby therapeutic 
work targeting ‘at risk’ families aim to restore healthy functioning and mitigate risks to children. 
Ultimately, this service aims to give vulnerable individuals with improved life chances opportunities for 
integration within society and in the labour market.

The main objective of ESF02.064 Participation for Employment at CCF: Social Inclusion through 
Education and Training is the active inclusion of prison inmates within the labour market and society in 
general through education and training. The project aims at supporting inmates to evaluate their skills, 
strengths and weaknesses, in order to formulate a sentence plan that supports them in reaching their goals. 
The project focuses on four main areas, considered as interralated: Education, Holistic Wellbeing, 
Restorative Justice Measures, and Housing and Employment, giving an innovative element to this project, 
all having a direct impact on their chance of engagement into the labour market as well as facilitating their 
social resettlement. The project is supporting CCF in providing the best service provision by drawing on 
local research, foreign expertise, and formulation of policies, quality assurance measures and training 
programmes for inmates, correctional officers, professionals, teachers, NGOs and prospective employers. 

ESF02.049 Mental Health First Aid for Youth, led by Richmond Foundation started being implemented in 
2018 with an investment of circa €291K. The project, through training material, online resources, and 
training equips a variety of target groups as Mental Health First Aiders. The project is reaching educators, 
to be able to help students; secondary and higher secondary students, to be able to seek help and also to 
reach out to those schoolmates in need to help; employers, to help young employees at work; and youth 
and youth leaders, to be able to help and reach out to their peers. The project aims to equip its participants 
with knowledge in noticing and reacting to signs, symptoms and risk factors of mental illnesses and 
addictions; identify multiple types of professional and self-help resources for individuals with a mental 
illness and addiction; and increase their confidence in and likelihood to help an individual distress and 
show increased mental wellness themselves. Through a research study Richmond Foundation also aims to 
measure increased awareness among the persons trained, as well as identify the type of interventions made 
by the trained mental health first aiders within 6 months (short term impact) and 2 years (long term 
impact) from completion of the training course.
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Investment Priority 9iv under PA2 aims at enhancing the health and care service delivery through training 
for the health and care professionals/workers as well as measures intended to reduce health inequalities 
through actions to promote healthier lifestyles, and health and safety at work. Ultimately through projects 
under this IP individuals will be provided with knowledge and healthier lifestyle options and made aware 
of health and safety issues at the workplace. Additionally, projects should strengthen the capacity building 
of systems and structures within the health and care services. Disbursement under IP 9iv by year end 
reached €9M.

The aim of ESF02.065 Establishing a National Platform to Address Social Determinants of Health 
(€2.5M), is to legally establish a National Platform under the auspices of the Lifestyles Advisory Council 
appointed by the Minister for Health, whose role would include advocating for a Health in all policies 
approach and advising on SDH matters. Through qualitative and quantitative research studies, an in-depth 
analysis on the social determinants of health in Malta and their impact on health inequalities and how they 
can be addressed within the local scenario have been carried out in 2018. The results of the studies are 
determining those inequalities that would be targeted through awareness campaigns, for the general public 
and health sector professionals respectively. Information sessions and job shadowing at the World Health 
Organisation funded through this project are helping to increase local expertise. Capacity building to 
educators is leading to a better understanding of the social environments and their effects on students’ 
health.

With an investment of circa €2.2M, ESF02.053 Developing Allied Health Capacity to Sustain Health Care 
Needs is intended to enable the Allied Health Care Services Directorate to invest in a sustainable health 
system. Currently in Malta there is a dire shortage of highly skilled allied health workers in specialised 
areas namely prosthetics, orthotics, orthoptics, optometry and clinical physiology (cardiac, respiratory and 
neurophysiology). The Beneficiary aims to train an adequate number of professionals such that they can 
meet the emerging needs of the health sector in Malta. In 2018, 8 students started their studies in 
Optometry, Orthoptics and genetic counselling, offered by a number of foreign universities.  

As previously mentioned, in Section 3, procurement delays have significantly affected the progress of 
projects falling under PA2. Beneficiaries experienced delays in the preparation of TORs and in the 
evaluation processes due to the complexities of tenders. In order to mitigate such matters, the MA sought 
to organise bilateral meetings involving all stakeholder concerned with an aim to accelerate the process.  
Despite the introduction of simplified cost options in payments related particularly to salaries and travel, 
the payment processing as well as certification of payments under this PA took some time to kick off. 
However, once standardised payment systems were established, milestones started to be reached.  

Priority axis PA 3 - Investing in people through Education, Training and Life Long Learning 

PA 3 is directly contributing towards improving the educational experience and its relevance to the labour 
market with the aim to limit the number of young people that leave education too early and increase the 
participation in post-graduate studies. The following investments were supported: one project under IP10i, 
amounting to €9.9M, aiming at reducing the early school leaving rate, which has provided over 11,000 
tablets to students and trained over 1,500 teachers to make effective teaching use of these devices. Level 
of disbursement under IP 10i as at end of year reached € 7.7M. Two projects are approved under IP10ii 
(€14.5M), aiming at increasing participation and attainment levels to tertiary or equivalent education. As a 
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result, 812 participants were involved in tertiary education out of which over 300 gained 
qualification/certification upon leaving. Level of disbursement under IP 10ii as at end of year reached €8.1 
M. Two projects and one scheme are under implementation under IP10iii, with an overall investment of 
€13.3M aiming at increasing participation in LLL with a view to upgrade 
competencies/qualifications/skills of the workforce as well as increasing competitiveness of enterprises. 
As a result, over 2,900 participants were engaged in training/support measures out of which 2085 gained a 
qualification/certification and over 20,000 hours of research studies effectively recorded. Level of 
disbursement under IP 10iii as at end of year reached €2.9M. Four newly approved projects under IP10iv 
approved in 2019, aim at facilitating the transition from education to work, with at total investment of 
€10.2M. No disbursement was registered by projects under this IP these were at their initial stages of 
implementation.

By end of 2018, a total commitment of €48.1M was registered under this PA, which similar to other PAs 
includes a slight overcommitment. A total of €18.9M equivalent to 39.8% of the PA allocation was 
disbursed under PA3.  It should be noted that a total of €13.4M were certified, reaching 94% of the 
financial performance milestone (€14.2M). In terms of the performance indicators tied to the performance 
framework milestone, the number of persons participating in tertiary education targeted at 150 was 
exceeded, reaching a total of 829, whilst the indicator persons participating in training/support measures 
targeted at 1,600 remarkably reached a total of 4,058. An explanation of the reasons for overachievment is 
explained in Section 6

As at end 2018, a total of 6,658 participants benefitted from operations under this PA of which 55.4% 
were women. 1,072 participants were below 25 years of age whilst 379 participants were above 54 years 
of age. A total of 1755persons contributed towards the indicator persons participating in up-skilling and 
re-training programmes (IP10i). The indicator persons participating in training/support measures (IP10iii) 
recorded a remarkable achievement of 4,058 participants whereby the IIS scheme was the major 
contributor.

IP10i aims at reducing and preventing early school leaving and promoting access to good quality primary 
education. Through the distribution of over 15,000 tablets financed under this IP from ESF.03.059 One 
Tablet per Child project and an all-inclusive digital technology experience as an educational tool, the 
Ministry for Education and Employment (MEDE) continued to equip the nation's youngsters and youth 
with the skills needed for future employability prospects. In addition, by recognising the role of the 
parents/guardians as crucial for the educational development of the child, the BN provided training to 
engage them on their role in the educational life of their children highlighting the importance of digital 
education in today’s world. Through this process, learning will continue to be supported even when the 
children are at home. Furthermore, the project also recognised that it was essential for the educators to be 
well equipped with the necessary skills and knowledge to be confident in using the tablet and all the 
pedagogical facilities in order to apply a coordinated approach in the operation of the project in the 
classroom setting.  With an emphasis on improving the quality and efficiency of, and access to, tertiary 
education, IP10ii addresses the need to increase participation at tertiary education. Through ESF03.003 
Development of Training programmes at MQF level 7, MCAST is developing and delivering MQF Level 
7 courses with an investment of €3.3M.  In tandem, MCAST is building its internal capacity by 
encouraging its academic staff to utilise scholarships and grants available nationally to further their studies 
at postgraduate and doctoral levels. In 2018 MCAST engaged Academic Consultants to advise and assist 
MCAST Senior Management in taking key decisions related to the structuring of the Vocational Masters 
Programmes. In October 2018 MCAST launched two Master Programmes for which 26 Students started 
their studies in the Master of Science in Lean Enterprise Course and 28 students enrolled for the Master of 
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Science in Information Technology and Systems programme. 

Following the success of the first three calls under the ESF.03.015 scholarships scheme another call was 
issued in 2018 whereby 148 contracts have been awarded for a total amount of c. €1.5M. The most 
popular priority areas remain STEM (science, technology, engineering and mathematics) followed by 
financial services and life sciences. Along the years 775 participated in tertiary education through this 
initiative out of which 372 are women. Till end year 2018 358 have gained qualification.

IP10iii aims at upgrading the knowledge skills and competences of the workforce through life-long 
learning. With an aim to support enterprises to remain competitive through training, IIS finances the 
training of persons actively participating in the Maltese Labour Market. IIS Aid Scheme focuses on 
upgrading the knowledge, skills and competences of the workforce through grants provided to employers 
to train their staff both locally and abroad. The scheme aims at bridging the gap between current skills and 
any skills gap identified by employers and at promoting access to the training of the workforce. By the end 
of 2018 a total of 1,108 applications were received of which 660 have signed a grant agreement.

In 2018 four projects were approved under IP10iv investing a total of €20.2M in operations aimed at 
strengthening vocational education and training systems with the aim of increasing participation in further 
and higher education and addressing the dropout rate from VET institutions, whilst reducing labour 
market mismatches.

As the main VET institution, MCAST will be addressing the need to ensure that VET remains relevant to 
market requirements as well as addressing gaps and updating skills and knowledge of professionals and 
other persons working in VET structures through an investment of €6.7M under IP10iv. With an aim to 
consolidate its structures as an indispensable pre-requisite to address short-comings within the context of 
the National Apprenticeship Scheme and Work-based Learning (WBL), MCAST will be implementing the 
project entitled Achieving Vocational Excellence Through Enhanced Work Based Learning (ESF03.081).

The Malta Film Commission through its project ESF03.088 Strengthening the Film Industry through 
Vocational Training will be strengthening the Vocational Education and Training (VET) system at further 
and higher level in relation to film, as well as providing a highly skilled and adaptable workforce in the 
local film industry. A Skills Gap Analysis will identify the gaps within the film industry, upon which a 
VET curriculum and a preparatory VET programme will be developed and delivered to educators and 
experts in the film industry, using a train-the-trainer approach. This will also include the delivery of the 
first run of courses to undergraduate and part-time students at MCAST, through classroom-based methods 
and mentored traineeships. Through its partnership with MCAST, the Malta Film Commission will ensure 
continuity, sustainability and relevance of the courses in relation to industry needs. A preparatory 
programme in film literacy will be developed and delivered to “pre-VET” students at secondary level to 
provide early exposure to this alternative pathway.

By addressing the IP’s aim to facilitate the transition from education to work, ESF03.089 Enhancing 
Postgraduate Medical Training through Training the Trainers aims to improve postgraduate medical 
training through the provision of courses to the clinical specialists who supervise trainee doctors during 
their work whilst also developing a form of organised apprenticeship. The supervisors themselves will 
receive training on how best to perform their role as trainers. Training co-ordinators of different 
specialities will benefit from this project by gaining experience through a period they will spend abroad in 
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a medical training institution of international repute. All the postgraduate training structure is maintained 
through effective support provided by the staff of the Postgraduate Medical Training Centre. These will be 
given the opportunity to gain further experience in this field by being exposed to similar organisation 
structures abroad. This will provide them with valuable experience and help in building a network with 
other EU institutions.

In line with the new Skills Agenda for Europe, ESF03.090 My Journey aims to instigate a holistic change 
within the educational environment with the intent of making obligatory schooling more complimentary to 
both the teaching and learning of Vocational and Applied Learning Subjects. This foresees the creation of 
learning opportunities that increase the potential attainment of learners’ basic and functional skills at the 
onset of the learning experience and later on during formal schooling. The aim is to adapt and strengthen 
educators with the necessary transversal skills that facilitate and compliment an effective transition for 
learners into VET subjects. Core subject attainment is also being strengthened to ensure that VET 
instruction is affectively achieved.

 

Priority axis PA 4 - Building the Institutional Administrative Capacity 

Addressing the evolving needs of a modern economy is critical to ensure economic development and 
social cohesion. Therefore, initiatives being implemented under this Priority Axis are fundamental in 
ensuring a successful performance of the public administration which is undoubtedly the important 
dimension. Such investment also aims to help contribute towards the Sustainable Growth Europe 2020 
Priority, mainly through the Flagship Initiative of an Industrial Policy for the globalisation era. Measures 
foreseen through this Priority Axis will also support the Inclusive Growth Priority of the Europe 2020 
strategy. Furthermore, Government will also seek to invest in the capacity of all stakeholders including 
social partners and civil society organisations involved in the social dialogue. By the end of 2018, the 
selection process of 3rd call for OP II Project Proposals which included Priority Axis 4, IP 11i and 11ii 
was concluded. Twelve projects with a total investment amounting to 14.3M are providing support for 
investment in institutional capacity and in the efficiency of public administrations and public services at 
the national, regional and local levels with a view to reforms, better regulation and good governance as 
well as improving the efficiency of the judicial system. As a result 1270 public officers were offered 
training to improve their skills and competences and 1038 gained qualification by end of year.

On the other hand, the 3 projects under IP 11ii, with an overall allocation of over €350K, aim to increase 
capacity building for all stakeholders delivering education, lifelong learning, training and employment and 
social policies, including through sectoral and territorial pacts to mobilise for reform at the national, 
regional and local levels. During this call, the Managing Authority made available all the funds under PA 
4 (€11M).

As already indicated in Section 3, during 2018 conditional letters for the twelve projects addressing IP 11i 
were issued. In addition, all projects under IP 11i and 11ii were approved in 2018 and all relevant 
Preliminary Agreements signed. Thus, this allowed for the implementation of the majority of projects to 
commence during 2018. It is also to be noted that during 2018, ESF.04.074 entitled ‘Helping your 
business from A-Z’ was withdrawn leaving a total of 15 projects under PA4 to be implemented in various 
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areas ranging from health, finance, education, arts and culture.

Therefore, as at end 2018 the total amount of projects committed under PA4 amounted to €14.8M 
highlighting an over-commitment on the PA as a whole in order to mitigate any savings for which this PA 
generally faces. By year end, €2.8M were disbursed under PA4 which amounts to 25.5% of the PA 
allocation. It should be noted that a total of €2.8M were certified, reaching 94% of the financial 
performance milestone (€2.9M). In terms of the performance indicator tied to the performance framework 
milestone, the number of projects targeting public administrations or public services at national, regional 
or local level, targeted at 1 was exceeded with 12 projects being approved under IP11i.  An explanation of 
the reasons for overachievment is explained in Section 6.

Interventions under IP 11i target the whole public administration including Ministries, Divisions, 
Departments, Public Sector Entities and Authorities. In addition, this IP also targets Local Government 
and the Judiciary aiming to improve service delivery at the local level. On the other hand, IP 11ii targets 
the social and civil partners and the relevant Government bodies within the Public Administration 
involved in the delivery of education, lifelong learning, training and employment and social policies. 
Notwithstanding the fact that the majority of projects commenced implementation during 2018 still till the 
end of 2018 a number of persons were already benefitting positively from initiatives under this Priority 
Axis. To this end, as at end 2018 a total of 1324 participants have already benefited from Projects being 
implemented under Priority Axis 4 of which 644 participants were women, 7 were inactive, 1 
unemployed and 1316 in employment. Such figures are expected to see an increase in 2019, once project 
implementation continues to peak. By end of 2018, out of the 12 projects being implemented under IP 11i 
results were witnessed mainly under 6 projects. The reason being that for many initiatives / training was 
still not being carried out since 2018 mainly involved the preparatory actions under such projects. On the 
other hand, under 11ii, 2 projects witnessed results till year end.

As at end 2018, 3 projects are currently being implemented under IP11ii mainly by MEUSAC, GRTU and 
GWU with a total public eligible value of circa €0.4M with the overall aim of carrying out beneficial 
training, job-shadowing and various capacity building events. Although each project amounts to less than 
€200K and are small in nature, nonetheless success has already been registered. In fact, by end of 2018, 
the project ESF.04.086 entitled ‘Engage: Enhancing Stakeholder Participation in Social Dialogue’ aims to 
improve stakeholder engagement in Malta at various levels including a more active participation by 
stakeholders in the EU decision-making process and in tapping EU funds as an important resource to 
strengthen their capacity to engage in social dialogue. This has already targeted 46 participants out of a 
total of the targeted 56 persons who have attended one of the three modules offered in the training 
program. This is equivalent to a participation rate of 82%. The stakeholder engagement analysis which 
was completed by end December 2018 identified which tools and methodologies should be used to ensure 
that MEUSAC’s services are in line with the needs of stakeholders so that they can be equipped with the 
necessary socio-economic technical expertise to engage in social dialogue in Malta.

As at end 2018, 15 projects were being implemented under IP11i mainly by the Planning Authority, 
MITA, NSO, People and Standards Division, Arts Council Malta, the Ministry for Health, NAO, MEDE 
as well as the MEAE with a total of 1270 benefitting from such initiatives.

Implementation was well underway in many of these projects. ESF.04.085 - Towards a More Professional 
Workforce in the Public Administration aims to train of public officers in various areas both through 
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national and international events having a public eligible value of €3.7M. Public officers have the 
opportunity to learn through academic sponsorships, seminars, conferences, training and placements, and 
put into practice the knowledge gained at their place of work. Till 2018 the project has seen full 
commitment on two of its main activities: namely international events and call for academic sponsorships 
with a very positive disbursement exceeding its disbursement targets for the year 2018. To this effect till 
year end 709 have benefitted under this project.

The project ESF.04.078 - Mystery Shopper which was also very well into implementation by the end of 
2018 aims at improving the customer experience at the various service stations throughout the Ministries 
and Departments across the Public Service. Through detailed reporting, customer service deficiencies will 
be identified and subsequently addressed, resulting in a more efficient and professional service. 
Identifying the training required for such an improvement is crucial. Mystery Shopping is a unique tool 
which provides information that cannot be gathered through any other means. This project potentially 
involves all the service stations within Public Service Departments, which members of the public can 
access in order to obtain a face-to-face service such as healthcare, social security, etc. The objectives of 
this project are but not limited to improving customer service for the benefit of the citizen, identifying 
training and development needs for Public Officers in the Public Administration, and providing a 
sustainable service of excellence. Numerous results have already been achieved with a number of reports 
being finalised till year end bringing about the successful implementation of a number of 
recommendations. In this regard, under the area of health and community care eleven reports were 
submitted for locations within Mater Dei Hospital, SAMOC, St. Luke’s Hospital, and Primary Healthcare 
centres.  This resulted in the successful implementation of 57 recommendations, targeting areas of 
customer privacy/confidentiality, online accessibility, training, and directional signage. In the area of tax 
and finance, six reports were produced for five service sites within MFIN. 19 recommendations were put 
forward for implementation. In the area of Social Welfare, Equality and Social Inclusion the first report 
has been finalised in December 2018 on 4 service sites. 15 recommendations were made to improve both 
the face-to-face and online service delivery. In the area of Work and Employment Services, 7 monthly 
reports were finalised by end of December 2018 on 7 service sites. In total, 33 recommendations for 
improvement were made and resolved by the end of 2018. In the area of Economy, Business and Trade 6 
reports were finalised on 6 service sites,  which resulted in the 22 recommendations for improvement 
being made and resolved by the end of 2018.

Similar to the other PAs, the physical and financial progress under this PA gained momentum in 2018. 
Whilst the projects under implementation target relevant specific objectives, it should be noted that one of 
the objectives remains unaddressed as mentioned under Section 2. The MA will undertake an analysis to 
have a better understanding of the reason and propose the most appropriate way forward. 

 

Priority axis PA 5 - Technical Assistance 

Throughout 2017 and 2018 Technical Assistance (TA) continued to support and facilitate the overall 
implementation of the European Social Fund (ESF) Programme optimising the Programme’s quality and 
efficiency. By 2018, €1.6M in actual expenditure were incurred and paid through the system of the total 
€7.9M allocated to the ESF Programme, with 81% (€1.3M) of the total €1.6M going towards expenditure 
related to Human Resources and other staff costs. In relation to capacity building measures, these 
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consisted mainly of the participation in training and conferences to enhance the knowledge on specific 
areas related to the management, verification and control of the funds for the MA staff.  Training sessions 
were also provided by the MA, through the use of TA funds for staff, beneficiaries, Local Councils, 
NGOs, intermediate bodies and other main stakeholders involved in the programme implementation. In 
2017 and 2018 the MA continued to coordinate and deliver training on Structural Fund Database 14-20, 
provided training for New Recruits, and trained officials in Public Procurement, Green Public 
Procurement, Electronic Public Procurement System, Fraud and Simplified Cost Options. Since the start 
of the programming period the MA trained over 200 unique participants of which approximately 70 were 
trained in 2017 and 2018. TA also supported the participation of overseas training by MA and other 
officials involved in the implementation of ESIF in Malta. Finally, the 7th meeting of the ESF 
Simplification Thematic Network was hosted in Malta in December 2017. Several delegates from across 
the EU were present for Thematic Network which was financed through the TA. All these activities were 
implemented with a view to optimise the programme’s delivery in line with regulatory requirements and 
procedures. Although the actions implemented under TA were numerous, the level of disbursement 
achieved as at the end of 2018 remained below the expectations. This is mainly due to the low staffing 
level which was registered within the main stakeholders, including the MA, during the first years of 
implementation. It is however envisaged a surge in spending under this TA in the upcoming years in view 
of the actions planned under the communication and evaluation plans as well as the strengthening of the 
capacity of the main stakeholders.

With regards to information and publicity, TA funds were primarily used to publicise calls for project 
proposals and to support communication activities by the MA. During the Maltese Presidency of the 
Council of the European Union, the ESF MA organised an ESF Conference: Past, Present, Future in Gozo 
on the 23-24 March 2017. This was an event supported by the European Commission and TA funds and 
was coordinated to mark the 60 years of the ESF. Accompanying the conference was an ESF exhibition, 
which presented the evolution of the programme, highlighting a number of success stories. The same 
exhibition was later open to the general public between 18-28 April 2017 in Hastings Garden, Valletta as 
part of the Annual Event of the programme, which in 2017 consisted in the ESF 60th year exhibition 
together with an online campaign and an info desk which aspects of were also supported through TA.

In 2018, the MA organised the Annual Event at Esplora, Malta. This event was made up of a science quest 
aimed for children in grade 4,5,6. At the Annual event two ESF videos which were intended for the 
general public were also showcased, promoting the use of these funds. On the day, over 400 children and 
500 adults attended.  Furthermore an online campaign also took place during 2018 and continued being 
implemented during 2019 promoting these ESF related videos. These videos were created to promote and 
increase awareness of ESF for both the general-public and any interested stakeholders. Bookmarks were 
also prepared and 44,570 were distributed amongst school children in Malta and Gozo, informing and 
promoting EU funds. All these diverse aspects, and other promotional material and information were 
financed through TA.

With regards to the evaluation, TA supported the organisation and participation of evaluation meetings. 
Furthermore, TA also covered costs related to the attendance of the Evaluation Network Meeting and DG 
EMPL Evaluation Partnership Meeting.

Most of the work in these areas was largely carried out by PPCD as Managing Authority and co-ordinator 
of Cohesion Funds in Malta.
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11.2. Specific actions taken to promote equality between men and women and to prevent 
discrimination, in particular accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the operational programme and 
operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013)

In line with Articles 7 and 8 of the ESF Regulation (EU) 1304/2013, the promotion of equal opportunities, 
and in particular of gender equality, is at the heart of Operational Programme II. All interventions under 
OP II must demonstrate commitment to respect the principles of non-discrimination and Equal 
Opportunities. The cross-cutting criteria for selection of the projects include the effective integration of 
the equal opportunities (and sustainable development in the proposed project). Given the importance of 
this area for ESF in particular, it has been included not only as a horizontal priority across all the Priority 
Axes, but also been integrated into the strategy of this OP as a priority under PAs 1 and 2 aiming to 
promote an equal and inclusive labour market.

 As at end of 2018 out of the 16,342 participants supported, 8,344 (51%) were women and, 4,120 (25%) 
were disadvantaged out of which, 1272 (31%) were disabled and 850 (21%) were migrants. The 
considerable participation of these groups is indicative of how the actions proposed by ESF projects are 
concretely encouraging their involvement.  

In order to have a solid approach towards this theme, the MA considers the importance of the involvement 
of the National Commission for the Promotion of Equality (NCPE) and the Commission for the Rights of 
Persons with Disability (CRPD) to provide support in the implementation of ESF projects. At planning 
stage, potential beneficiaries are encouraged to liaise with NCPE and CRPD in order to identify possible 
measures that can be implemented within the project to promote equality. These  were invited  to the 
information sessions prior to the launch of calls  to encourage applicants  to consult them at the drafting 
stage  ensuring that the intervention is in line with the legal framework.  

The list below provides an overview of the measures that Beneficiaries of projects approved in 2018 have 
committed to:

1. Diversification of the training programmes offered on apprenticeship, developed so attract both 
genders. (ESF 03.081)

2. The setting up of MCAST Emulative Centres, for everyone to achieve the level of skills required 
by the market (ESF 03.081);

3. Awareness raising on diversity and ethics at the workplace  (ESF 04.076)
4. The design and provision of live web training, to cater for persons with personal and family 

responsibilities, and persons with disability, as these do not need to be present on campus and 
during working hours to access the information and services (ESF 04.094);

5. Advertising and/or marketing of any sort within the project to be free from stereotypes and any 
form of discrimination (ESF 03.088; 04.072) and avoiding discriminatory or patronising language 
conveying victimisation or heroism of disabled persons (ESF 03.089).

Commitments taken are monitored. One example concerns ESF 02.048 ‘The VASTE Programme’. The 
project’s design revolves around the concept to promote and uphold the basic principle of giving all 
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vulnerable audiences different training whereby specific tools will be used as required to facilitate 
training. In addition, sheltered work and supported employment routes will give the added opportunity to 
eligible participants to enter into the labour market’. Other positive initiatives undertaken in various 
projects, include the distribution of training material according to the needs of participants and when 
requested based on trainees’ requirements making information more easily available.

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 
(EU) No 1303/2013)

Malta is one of the few countries having a specific Sustainable Development framework model in place 
which is underpinned by the Sustainable Development Act (Chapter 521). This legislative framework 
mandates Government to “mainstream Sustainable Development across the workings of Government, to 
raise awareness of sustainable development issues and practices across society”. Sustainable development 
is a regulatory cross cutting theme for all Structural Fund programmes.  The MA has continued to 
encourage the contribution of ESF projects towards this theme making aware Project Applicants at the 
onset, as part of the application process, that economic growth, environmental protection and social 
cohesion must move forward in a mutually reinforcing manner. The above has evidently been seen as an 
incentive for potential beneficiaries and, in fact, all projects approved in 2018, had proposed actions 
addressing sustainable development.

In the area of environment, the actions proposed are focused on the environment itself and on 
environmental awareness raising efforts. Some of the measures proposed include: increasing awareness of 
energy and water conservation; ensuring that training rooms and offices are environmental friendly 
equipped with energy saving lighting and equipment and full use of natural light is made; use of websites 
and emails to disseminate documents and to communicate.

In the area of economic growth and social cohesion, projects approved under both axes 3 and 4 are 
supporting actions which are considered to be crucial for establishing a skilled workforce able to sustain 
economic and social growth as well as increase productivity. In this regard, projects approved in 2018 
under axis 3 aim at developing an education strategy focusing on Vocational Education and Training 
(VET) that meets the dual challenge of adapting to new market changes and ensuring our workforce 
remains internationally competitive, for example through  the setting up of six emulative centres within 
MCAST with the main aim to tackle labour market mismatches and provide students with innovative 
work-based competences by simulating real working environments (ESF.03.0081) or through adapting 
and strengthen educators with the necessary transversal skills that facilitate and compliment an effective 
transition for learners into VET subjects (ESF.03.0090).  Projects approved under axis 4 are supporting 
actions that recognise the important role that government and public administrations can play in 
promoting sustained economic growth and sustainable development. It also recognized the need for 
strengthened public administrative and financial management capacities in order to ensure a civil service 
that is responsive to the needs of the people, by improving the quality of health care services and set new 
standards for the delivery of public health care in Malta and Gozo; upscaling existing skills of public 
officers to reach better outcomes on evidence-based policy; introducing new technologies to deliver public 
service; identifying training and development needs for Public Officers in the Public Administration, 
carrying out campaigns and research aiming at adapting services to the changes in society. All these 
actions would increase the productivity, decreasing excessive bureaucracy of the workforce and create a 
more economically robust society.
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11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013)

Priority 
axis

Amount of support to be used for climate 
change objectives (EUR)

Proportion of total allocation to the 
operational programme (%)

Total 0.00 0.00%

11.5. Role of partners in the implementation of the programme
The ESIF Programmes are managed by the Planning and Priorities Coordination Division within the 
Ministry for European Affairs and Equality, but various partners are involved in the implementation 
thereof. At Programme design stage, partners are involved in the identification of priorities and contents 
through consultations as explained in the Partnership Agreement. At implementation stage, partners are 
involved in the monitoring through their appointment on the the Monitoring Committee (MC), set up for 
the OP in line with Article 47 of Regulation (EU) No 1303/2013. The MC is composed of Government 
representatives, socio-economic partners (representing trade unions and employers' associations), the 
European Commission, and civil society organisations which give voice to the bodies working in the area 
of equal opportunities, social inclusion and the environmental sector. The MC meets twice a year and 
assesses the implementation and efficient spending of the funds under OPII while providing the business 
and civil society sectors’ dimension to the process.

The partnership principle requires the implementation of the partnership and multi-level governance 
principle. The Inter-Ministerial Co-ordination Committee (IMCC) established in order to enhance 
synergies and co-ordination between the different funding mechanisms as well as avoid overlap and 
duplication of effort and resources. In July 2017, the IMCC has met and the meeting was an opportunity to 
provide a general overview of the Programmes and the implementation’s structures of the Managing 
Authorities as well as to disseminate and gain some technical information on the setting up of a system for 
data exchange. The IMCC will be convened again in 2019  to provide an overview of operations under 
implementation and discuss potentiall overlappings.

The Managing Authority continues to support applicants to involve partners to take part in the 
Programme, particularly joint proposals between government and non-government organizations. With 
this in mind, during the preliminary stages applicants are asked to include partners in their project 
proposals and therefore taking advantage of additional marks during the project selection process.

Taking into examination the projects approved in 2018, one notes that out of the sixteen (16) projects 
approved in 2018, eleven (11) are undertaking activities in collaboration with one or more partner (local or 
transnational). During the year under review, the Partners’ role and participation in the projects’ 
implementation varied in degree such as drafting and finalising the course content; being involved in 
meetings and providing advice, contributing in research and analysis; supporting in the development of 
activities.
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Concrete examples where the partners were directly involved in the implementation of the project 
activities include ESF 03.059 ‘Malta Union of Teachers’ which has a very active role under the OTPC as 
it continuously ensures that the teachers’ role is being safeguarded at the workplace supporting the online 
training on the use of tablets which is being provided by the Directorate for Digital Literacy and 
Transversal Skills; ESF.03.0090  where the involvement of MCAST becomes crucial to attainment of the 
objectives and allows secondary school students to blend relevant and quality academic, applied and 
vocational subjects, in a personalised and inclusive learning environment enabling them to reach their full 
potential.
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12. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 111(4), 
FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013
12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations
The Managing Authority organised an Evaluation Steering Group meeting on 27th September 2018. The 
ESG was instrumental in presenting two evaluation studies that were to be launched by the MA in the 
following months, being the study on ‘Collecting data on participants and their progress, six months 
following their participation in ESF projects’ and, the ‘First Review Assessment of the European 
Structural Investment Funds 2014-2020’. The main objective was to ensure an effective coordination of 
evaluation activities and enable the flow of information amongst stakeholders.

The Review Assessment of the European Structural Investment Funds (ESIF) 2014-2020 forms part of the 
list of evaluations as presented in the Monitoring and Evaluation Strategy 2014-2020, for the ERDF, CF 
and ESF. Such assessment has the objective of: (i) analysing the processes and practices involved in the 
implementation of the Operational Programmes related to ERDF, CF and ESF; (ii) assessing the 
underlying processes related to organisational structures, portfolio of projects, relevant procedures, 
internal practice. The approach to be taken for this assessment is based on an analytical framework, being 
guided by a set of evaluation questions and criteria using both qualitative and quantitative techniques. The 
aim is that of assessing to what extent current key processes are optimal, and whether there are bottlenecks 
that can be addressed for the improvement of the system.  A key element is to identify areas where the 
system may be improved, including the identification of best practices which will contribute to the post-
2020 Programme.

The assessment will cover the key processes in relation to the implementation of EU Funds in Malta, 
which processes have been divided into three stages, as follows: Stage 1 covering the processes involved 
from Call for Applications, to project application and assessment, to the signing of the preliminary 
agreement /grant agreement, and; Stage 2 covering Project Management; Stage 3 covering Project 
Monitoring In terms of data sources, data and information will be obtained through the Structural Funds 
Database, national statistics, /or strategic reports, as applicable. This data will be complemented by desk 
research, interviews, online surveys, one-to-one interviews, workshops and focus groups, as needed. An 
online survey will be circulated among Beneficiaries of ESIF to gather qualitative and quantitative data. 
Surveys may be further complemented by one-to-one interviews.

During 2018 a draft inception report was prepared whereby the methodology to be used and the various 
data sources was identified. This report also elaborated on the key phases of assessment by providing a 
description of the tasks/activities to be carried out under each phase and the overall project timeline. The 
beginning of 2019 will be characterised mainly with preliminary research relating to this study. 
Subsequently interviews with stakeholders are expected to be carried out in Q2 2019 followed by an 
analysis of data gathered together with workshops in order to present the findings and conclusions to 
stakeholders for validation purposes. The first draft of the report will be available in Q3 2019. This will 
provide important feedback to ongoing discussions in the process leading to post-2020.

Evaluation Plan

In 2019, the MA will undertake an update to the Evaluation Plan in order to reflect the pace of 
implementation of the Programmes which were slower than expected. Such delays in the projects’ 
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implementation had an impact on the timings of the evaluation. The proposed changes will include 
amongst others the revision of thematic evaluation questions which will be revised to reflect the selected 
projects, therefore be more specific. Moreover, general amendments will be made to articulate or clarify 
certain matters, as well as structure the Strategy in a more comprehensive way
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of executed) Follow up (in case of executed)
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12.2. The results of the information and publicity measures of the Funds carried out under the 
communication strategy
Information and Publicity measures carried out by the Managing Authority

In order to continue ensuring consistency and standardisation in the message being conveyed by all the 
stakeholders involved in the implementation of the programmes, the MA continued assisting the 
beneficiaries on a daily basis in drawing up their communication and publicity activities and in ensuring 
they carry out the responsibilities and requirements set by the Implementing Regulation. 

Annual Event 2018 

In line with the relevant EU Regulations, for the 2018 annual event, PPCD - in close collaboration with 
the Ministry for Education and Employment - organised an educational event specifically aimed at school 
children to become aware of the contribution EU funded projects make to our daily lives.This event was 
also aimed at providing an educational experience to students in an interactive manner during which 
 children were engaged in a Science quest at Esplora Interactive Science Centre at Bighi during which 
students could  use their tablets. The quest linked the tablet to Esplora exhibits to enhance the children’s 
learning experience. Thanks to this  activity the children bacame familiar with both an European Regional 
Development Fund project, Esplora (ERDF311) which was funded under the Operational Programme I 
2007-13; and the One Tablet per Child project (ESF03.059) which is funded under the Operational 
Programme II 2014-20. The activity was held for children in Years 4, 5 & 6 and their families on 13th 
December. Throughout the day, 4 activities were organised, 1 every 2 hours, starting from 10am with the 
last starting at 4 pm. A total of  501 adults and 435 children took part in this activity.Through this activity 
students had the opportunity to input ideas and interact on their own. This is the perfect exercise for kids 
with different abilities. As a result the MA received positive feedback with testimonials stating:  ‘‘Thank 
you very much for giving all the children including my son the opportunity to go to Esplora and do the 
quest, and experiment with the equipment available there together with the tables. We really enjoyed it 
and learned a lot from it. Thanks and hope that this will only be the start of a very good initiative to get 
our children to find out more about science and history……... This event was very well planned.”

 

Cohesion 30 Flagship Project 

As part of the celebrations of the 30th anniversary of Cohesion Policy, the European Commission 
designed an exhibition featuring a total of 30 funded projects implemented across all Member States.  
Together with other Member States, Malta hosted the Cohesion 30 Emblematic Projects Exhibition 
between the 1st and 20th December 2018 at Esplora Interactive Science Centre, which featured also in the 
exhibition.

Did you know? campaign

As part of the ‘Did you know?’ campaign’ activities organised with the aim to further increase the 
awareness of EU funding and the difference which EU  funds make to our daily lives, the MA  distributed 
bookmarks amongst all school children at primary and secondary level in Malta. The decision to focus on 



EN 104 EN

bookmarks rather than on other mediums was taken on the basis that a bookmarks would be useful  for 
school children and,  at the same time, provide an effective way to the diffuse the promotion and create 
more awareness on EU-funded projects related mainly to  education, VET and lifelong learning. A To 
date, the bookmarks were distributed to over 42,000 school children. It is also expected that bookmarks 
will continue to be distributed to the general public during open events.

 

In addition, as part of this campaign,   two videos have been developed with the aim of increasing 
 awareness amongst the general public of the benefits that European Social Fund projects are able to bring 
to our daily lives. The videos focused on the remarkable potential that ESF projects offering training and 
work exposure have to expand the employment prospects and to create opportunities for youths.  

In order to achieve a successful dissemination of the information and an effective communication a social 
media campaign was launched. In addition, the videos continue to spread across the internet and were 
projected throughout the annual event held at Esplora in December.

 

Websites and Facebook Page

in line with Art. 115(2) of CPR, during 2018, the list of approved projects and beneficiaries uploaded on 
the MA’s website on the following link: eufunds.gov.mt continued to be updated in order to ensure 
transparency concerning support from the Funds. During this reporting period, the MA continued using its 
Facebook page IIYF, on which the pre-announcement for Call 3 was. In addition, the MA uploadedposts 
and snippets of information on events and new projects being launched throughout the year. In order to 
have a wider outreach, the MA continued monitoring the PPCD’s e-mail helpdesk queries on a daily basis.

 

European Networks

In line with Art.117 (4) of CPR, the European Commission organised a joined INFORM and INIO 
networks between 30th May and 1st June 2018 in Crete, Greece to which   MA officers attended. This was 
an opportunity to discuss the challenges in implementing and communicating the European Social Rights 
Pillar through ESF, gain updates on the new reformed cohesion policy, finding synergies and connections 
between regional, national, EU-wide campaigns; sharing experience on organizing events, open days, 
open doors and develop a strong digital presence.

Information and Publicity measures undertaken by Beneficiaries

The analysis of information and publicity measures undertaken by OPII Beneficiaries is important in the 
context of Malta and its size. In fact, the MA considers the publicity activities carried out by the 
Beneficiaries to the Programme as being an extension of its concerted efforts at providing factual 
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information on the extent of the Union’s support.

The target groups addressed by the Beneficiaries range from attracting potential participants in 
participating in the training / courses being offered, as well as the general public when the Beneficiaries 
communicated the activities carried out and results achieved through the support received. Beneficiaries 
use various forms of information and publicity activities. The type of publicity measures used reflects the 
nature of the projects co-financed under ESF which lend themselves better to print, audio-visual and 
online media and signage in the form of posters that are used in campaigns and during organised trainings. 
Promotional items were also very opportune in the case of ESF projects given that these materials were 
usually handed out at training sessions held under the respective projects.
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 
REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 
CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), 
SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013)

14.1. Progress in the implementation of the integrated approach to territorial development, 
including development of regions facing demographic challenges and permanent or natural 
handicaps, integrated territorial investments, sustainable urban development, and community led 
local development under the operational programme

14.2. Progress in the implementation of actions to reinforce the capacity of Member State 
authorities and beneficiaries to administer and use the Funds

The MA continued its focus on strengthening the capacity of the stakeholders involved in the 
administration and use of the Funds. A number of training events and seminars were organised targeted 
specifically at the MA’s personnel, project beneficiaries as well as stakeholders. These included activities 
relating to the public procurement directive, combatting fraud in EU funding, management verifications, 
visual identity requirements, risk management and changes relating to the omnibus regulation. In total, 
throughout the year under review, the various capacity building activities involved 146 participants.

With regards to the public procurement regulations, during 2018 the MA organised a series of 4 training 
sessions. Each session had a duration of 3 full consecutive days for which a total of 74 attendees were 
present. Such sessions were mainly targeted to a number of stakeholders which included officers from the 
Managing Authority and different Contracting Authorities including Government Ministries, entities, Non 
Government Organisations and Local Councils.

On the effective implementation of proportionate anti-fraud measures, the MA liaised with Commission 
services to continue extracting information from the Structural Funds Database 14-20 and upload it on 
Arachne. Arachne is an integrated IT tool for data mining and data enrichment which supports the MA in 
its administrative controls and management checks of the ESI funds. Further training on the use of 
Arachne for MA personnel by the European Commission was organised in 2019.

As part of its efforts to strengthen internal capacity, the MA launched recruitment calls for the engagement 
of EU Fund Support Officers, Programme Officers, Programme Managers and Chief Coordinators during 
2018 in view of the continuous calls for project proposals launched and the implementation of the 
Operational Programme.

During 2018, the MA continued to increase its efforts to implement more simplified cost options (SCOs) 
on the ground. A fiche on how to set up, process and verify staff costs payments was agreed to with 
Commission services in November 2018 to ensure a common understanding of how Malta claims staff 
costs. Following the approval of the fiche, the MA’s management verification templates were updated, 
and two workshops were held in March 2018 with different stakeholders to explain the new methodology 
and the checks involved.
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14.3. Progress in the implementation of any interregional and transnational actions

OPII seeks to encourage transnational partnerships, particularly when combined with innovation. As at 
end 2018 there were three (3) projects under implementation that have a transnational dimension. These 
mainly concern public organisations in the areas of health, employment, training, public administration 
and culture. Transnational activities under these projects include the training in cultural leadership, 
training on employment of persons with disability,  research and analysis in setting standards for the 
health sector. The actions include both students participating in foreign training abroad and foreign experts 
visiting Malta. The transnational partners are coming from Ireland, Netherlands and UK. In addition, the 
MA has also participated to transnational events in 2018, such as the ESF transnational platform seminar, 
held on 18-19 June  in Brussels aiming at taking stock of the lessons learnt in the implementation of the 
ESF since 2014 and pave the way for the future, by looking at how the ESF in its remaining years and its 
successor, the ESF+, can be used to financially support the implementation of the European Pillar of 
Social Rights, as well as to address current challenges. In addition to that, the MA is member of the ESF 
Simplification Thematic Network. The main aim of this TN is to establish a community of experts in 
which MSs have the opportunity to share knowledge and practices, learn from each other, develop and test 
ideas and solutions in a “safe environment”, define proposals and put forward topics for discussion and 
consideration In 2018, three meetings were held for the ESF Simplification Thematic Network as follows: 
8th meeting held on 15th and 15th March in Athens. The aim was to discuss the implementation of EU 
level SCOs, draft budgets, Guidance Note on SCOs and organising a meeting with the national AAs. The 
9th meeting was held on 26th and 27th June in Prague with the aiim: to introduce national AAs to the TN 
and the work being carried out, to bring national AAs on board in order to enhance collaboration at 
national level and to focus on the work of the sub-groups. the 10th meeting was held on 25th and 26th 
October in Lisbon, with the aim to further strengthen the concept of ex ante assessment by audit 
authorities, discuss the state of play of DAs and EU level SCOs and report back on meetings of the sub 
groups held. Meetings were attended by the MA along with the AA.

 

14.4. Where appropriate, the contribution to macro-regional and sea basin strategies

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 
96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 
growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for the Investment for 
growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-
regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS:

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
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14.5. Progress in the implementation of actions in the field of social innovation, where appropriate

Social Innovation means developing new ideas, services and models to better address social issues and it 
is included as a cross cutting principle across the Operational Programme. The objective is to encourage 
market uptake of innovative solutions and stimulate employment.

Under OPII, projects that meet the principle of social innovation, as defined under the Priority Axes, stand 
to gain additional points in the selection process.  As at the end of 2018, there were eleven (11) project 
approved contributing to social innovation  with an overall investment of circa €1.3Mil. Such projects 
were deemed to be proposing new ideas, create social relationships and form new collaborations, in order 
to improve education, employability, adaptability and promote social inclusion, which in certain cases 
include the adoption of technological innovations.   In this regard, some examples of social innovative 
aspects proposed by the newly approved projects include: specific capacity building sessions and 
extensive review of the health inequalities status in Malta, involving the collaboration of all stakeholders 
(government officials, NGOs and the general public) to develop the necessary skills and tools to promote 
healthier lifestyles; new Government services through the introduction of innovative mobile devices;   
development of specialised training programmes for various Health Professions.  Some innovative 
approaches being proposed will also be integrated into mainstream policy and practice and might serve to 
render more effective the reform process in certain fields. In this regard, through ESF 04.084 the Ministry 
of Health aims to institute reforms within the public health care system to achieve more efficiency and to 
promote a more robust governance framework geared towards its current and future responsibilities as 
funder, commissioner and regulator of public and private health care services and care in Malta and Gozo.

 

14.6. Progress in the implementation of measures to address the specific needs of geographical 
areas most affected by poverty or of target groups at highest risk of poverty discrimination or social 
exclusion, with special regard to marginalised communities and persons with disabilities, long term 
unemployment and young people not in employment including, where appropriate, the financial 
resources used
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 
REPORT (Article 50(5) of Regulation (EU) No 1303/2013)
15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 
(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013)
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 
sustainable and inclusive growth.

The implementation and monitoring of the Europe 2020 Strategy is guided and steered via five interrelated 
headline targets. The national targets, which reflect Malta’s contribution towards the EU 2020 targets, are 
presented in Annex I. In view of the progress towards the national targets under the Europe 2020 strategy, 
whilst in the case of employment, tertiary educational attainment and energy Malta has met/is on track to 
meet its targets, additional efforts are needed to achieve the targets for raising R&D expenditure, reducing 
early school leavers, poverty, greenhouse emissions and improving energy efficiency. The objectives of 
the Programme are in line with Malta’s t Europe 2020 targets and strategy for smart, sustainable and 
inclusive growth, focusing on employment, social inclusion, education and capacity building.

Priority Axis 1 Investing in the employability and adaptability of human capital will directly contribute to 
Malta’s EU 2020 target for employment as it seeks to improve the employment prospects of job seekers 
and inactive persons as well as to provide support for labour mobility. The Access to Employment (A2E) 
Scheme (ESF.01.S1) provides employment aid to enterprises in Malta and Gozo to promote the 
recruitment of the more challenged amongst jobseekers and inactive persons. It aims to enhance 
employment opportunities for job seekers/workers with a view to improving employment prospects and 
increasing participation of older workers in the labour market. The scheme aims to support a total of 1675 
individuals as well as 75 participants above 54 years of age. In addition, the Training for Employment 
(ESF.01.001) project aims to facilitate access to the development of knowledge, skills and competences of 
the working age population, with the objective of improving the employment levels and labour mobility, 
through incentives for employers and support measures for jobseekers/workers. The targeted number of 
individuals aimed to be supported by this project is 3650. 

Moreover, through measures targeting investment in youth employability and youth guarantees, Priority 
Axis 1 also makes a direct contribution towards the social inclusion targets, as the youth are considered 
vulnerable members of society and at the risk of social exclusion especially those youth that do not do the 
transition to employment.   The Youth Guarantee (ESF.01.002) project provides training and personalised 
assistance to youths at risk of social exclusion and youths that are at risk of becoming long-term 
unemployed, with the objective of smoothing the transition of youth from education to employment. This 
project aims to reach 3445 young people below 25 years of age. 

Such interventions targeting youths under this priority axis will also have an indirect positive contribution 
towards reducing early-school levers, as youths will have greater support to continue their educational 
path beyond formal schooling as well  as towards the social inclusion target through measures such as 
providing access to employment and support for labour mobility, as this will enhance the employability of 
such members of society, enabling them to integrate successfully within the labour market.

The objectives and planned actions under Priority Axis 2 Towards a more inclusive society are geared 
towards enabling people, experiencing poverty and social inclusion to live in dignity and take active part 
in society. The Vaste Programme (ESF.02.048) aims at developing the first official Vocational Multi-
Disciplinary Assessment Centre to provide holistic assessments to persons with vulnerability seeking 
employment through the creation of multiple training options leading to several employment options. The 
‘Developing Allied Health Capacity to Sustain Health Care Needs’ (ESF.02.053) will enhance the health 
and care service delivery through training for the health and care professionals/workers as well as 
measures intended to reduce health inequalities through actions to promote healthier lifestyles and health 
and safety at work. The focus on healthcare through measures such as ensuring sustainable work practices 
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for healthier and longer working lives, will also indirectly contribute towards the employment target.

Priority axis 2 will also contribute highly to the target for social inclusion through the project ‘INK: 
Person-focused inclusion project’ (ESF.02.054), which aims to maximise the abilities of persons with 
disability, supporting their chances of inclusion in the labour market and strengthening their social 
engagement. Such interventions, will have a direct contribution towards both the targets for employment 
and social inclusion, with spill over effects on the target for education.

Measures such as the provision of education, training and actions to support better integration will 
empower citizens to seize opportunities that will improve their life chances and improve their job 
prospects, thereby directly contributing towards the employment target. Through ‘Adding value: 
Nurturing Learning Journeys at the MCAST Foundation College’ (ESF.02.058), MCAST aims to provide 
flexible teaching approaches, innovative technologies and mentoring to engage vulnerable students to 
allow them the chance to learn in a more appropriate manner catered for their needs. This will also create 
for tailor made journeys for youths that have left compulsory education and are at risk of leaving without 
the minimum qualifications that will enable them to enter effectively in the labour market.

Collectively, these projects together with other interventions are targetting over 6,700 people thus 
decreasing the number of those at risk of poverty, and social exclusion, while increasing tailor made 
education, training and support services to support vulnerable groups, including children and their parents. 
The projects being supported through the programme  reduce skill gaps, by updating the skills and 
knowledge of professionals and other persons working with vulnerable groups. Furthermore, these 
projects enhance access to affordable, sustainable and high-quality services, including health care and 
social services of general interest.

With respect to Priority Axis 3 Investing in people through education, training and lifelong learning 
measures contribute positively towards the education targets, with specific reference to measures on ESL 
and tertiary education. These clearly contribute to Malta’s targets for reducing the number of early school 
leavers and increasing the number of 30-34 year olds who have completed third level education.

The ‘Development of Training Programmes at MQF level 7’ will facilitate access to tertiary education 
through grants and other forms of assistance and actions to improve the quality of tertiary education 
programmes, with the aim of increasing participation and attainment levels at the tertiary level. Through 
this project, MCAST shall be seeking to acquire the services of high-level professionals and/or 
educational institutions so as to develop and deliver MQF Level 7 courses, while encouraging the uptake 
of further studies at postgraduate and doctoral levels by its academic staff.

In addition, the ‘Reach High Scholars Programme Post-Doctoral Grants’ (ESF.03.009) provides an 
opportunity to recently graduated doctoral students to propose research projects with Higher Education 
Institutions in Europe, within a varied set of prioritized fields. Such project contributes to the upgrading of 
knowledge, skills and competences of the workforce through increased participation in Lifelong Learning 
(LLL), including Post-Doctoral Studies by providing Malta’s first ever Post-Doctorate Research Grant 
Scheme.  In addition, the ‘ENDEAVOUR Scholarships’ Scheme (ESF.03.015) supports good quality 
tertiary education and ensures that the Maltese labour market is supplied with the right individuals, 
guaranteeing that it is in a better position to compete at an international level. This project thus targets two 
objectives, that of facilitating access to tertiary education and upgrading the workforce through LLL.

Some of the actions supported under this PA will also positively contribute to the targets for research and 
development as well as the development of innovation in the area of , climate change and energy. 
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Moreover, the investment in human capital through the provision of post-doctoral research fellowship 
programmes will contribute towards the research and development target and create a culture of research.

Another objective under PA3 is to reduce early school leaving (ESL) through monitoring and preventive 
measures as well as the enhancement of the education experience including the provision of electronic 
tablets and related e-content development. This investment priority also aims to improve literacy 
outcomes and invest in capacity building of education systems and structures as well as provide training to 
parents. This objective is being met by the ‘One Tablet Per Child – OTPC’ project, which aims to provide 
a technical and pedagogical framework for tablets to be effectively used in a teaching and learning 
environment.

Measures identified under Priority Axis 3 will also have a positive impact on employment and 
employment prospects. The reduction in ESL, increased participation in tertiary education, participation in 
lifelong learning and more relevant vocational education training systems will support a more skilled 
workforce and hence higher prospects for better employment.  All approved projects under 
implementation are targeting to improve the educational level of over 7,400 particpants, not including 
those targeted under newly approved projects under IP 10iv. The ‘Investing in skills (IIS)’ (ESF.03.S1) 
scheme promotes training of persons actively participating in the Maltese Labour Market with the aim of 
increasing productivity and enhance adaptability of 6,000 people. Ultimately, the project aims to increase 
participation in Lifelong Learning (LLL) with a view to upgrading the competencies, qualifications and 
skills of the workforce to foster employability and adaptability, as well as increase competitiveness of 
enterprises.

Measures identified under Priority Axis 3 are also expected to have indirect and spill over effects on social 
inclusion as measures addressing tertiary education, lifelong learning and vocational education and 
training are expected to enhance prospects for those targeted by such measures and will support increased 
social integration.

Interventions under Priority Axis 4 amongst others support investment for social partners and civil society 
bodies to develop the necessary socio-economic technical expertise and strengthen the capacity of 
stakeholders involved in social dialogue Projects targeting this objective include Improving the General 
Workers’ Union Capacity for Better Social Dialogue (ESF.04.076), which aims to strengthen the capacity 
of the General Worker’s Union (GWU) when engaged in social dialogue with government.  In addition, 
through ‘Engage: Enhancing Stakeholder participation in Social Dialogue’ (ESF.04.086), stakeholder 
engagement in Malta at various levels will improve to ensure a more active participation by stakeholders 
in the EU decision-making process and in tapping EU funds as an important to strengthen their capacity to 
engage in social dialogue

Under PA 4 investment in institutional administrative capacity is on the one hand concerned with 
strengthening capacity building for all stakeholders delivering education, LLL, training and employment 
and social policies, and measures such as continuous investment in human capital will thus indirectly 
contribute towards the education target and towards social inclusion.  Several projects aim to strengthen 
the role and capacity of the public administration, with a view to improving the efficiency of public 
service delivery through improved leadership and better utilization of public resources as well as 
simplification and better regulation. These projects include the SpatialTrain Scholarships Programme 
(ESF.04.071), which aims to provide quality tertiary education in the field of geospatial technology 
(geomatics) to the public administration within government entities, and the PA+ (ESF.04.073), which 
aims to strengthen the institutional and administrative capacity of the Planning Authority and other public 
and local authorities to ensure the effective implementation of planning-related reformed procedures.
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To further strengthen the role and capacity of public administration a number of training is being provided 
to a number of public officers through national and international events in order to provide the opportunity 
to learn through academic sponsorships, seminars, conferences, training and placements and put into 
practice the knowledge gained at their place of work. Measures for strengthening the role of public 
administration will also have positive spill over effects on education, as a reduction in bureaucracy could 
contribute to overcoming barriers to educational activities and social integration. Such measures will also 
indirectly contribute to increased employment as the simplification and reduction of bureaucracy could 
lead to lower administrative burdens for firms, leading to greater efficiency and economic activity and 
hence employment and possible research and development. Moreover, spill over effects on employment 
are also expected as enhancing institutional administrative capacity would involve the need to employ 
dedicated experts, increasing job opportunities in this regard.

From the analysis provided it can be concluded that the interventions being financed under OP II 
contribute in a positive manner to the Europe 2020 Strategy in terms of achieving smart, sustainable and 
inclusive growth, taking into account national needs. Since ESF contributes Europe’s main instruments for 
strengthening economic and social cohesion, reducing economic and social disparities and promoting 
sustainable development, the focus of ESF interventions under OP II will aim to continue on the progress 
achieved to date in terms of employment, education, lifelong learning and social inclusion inclusive 
society for the 2014-2020 period.
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17. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 
(for milestones) and in the final implementation report (for targets).
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